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Attachment 4 Budget

ATTACHMENT 4
INTRODUCTION TO THE BUDGET

The following section provides detailed budget forms as required by the grant program
guidelines, PSP, Round 1 — Implementation Grant (August, 2010).

Each budget has been prepared by the project sponsor and provides a level of details that is
commensurate with the design stage of the project. In the case of projects that do not result in
construction of facilities, the budget reflects the implementation tasks that will be required to
achieve stated project outcomes.

Line Item Budget — Budget Documentation

In addition to the mandated form, each project has prepared a line item budget which supports
the budget categories identified in Table 8 of this section. Finally, the line item budgets
correlate directly to the tasks identified in the work plan (Attachment 3) and the schedule
(Attachment 5).

Funding Match

All project budgets clearly indicate the sources of all funding matches the amount of funding
match applied to each task. The total funding match for the Proposal is 10%. However, if the
Disadvantaged Communities (DAC), who are exempt from the match, are removed from the

formula then the overall match is roughly 30%.

September 31, 2008 — December 2010 Match request — Grizzly Flats Reservoir Lining Project.
Grizzly Flat match calculation includes funds expended in 2010 in support of developing the
design and engineering for their Grizzly Flats Reservoir Relining Project. A portion of their
overall match is fully documented via invoices, contracts and receipts. Specifically, these funds
are a match for Budget Category (c): Planning/Design/Engineering/Environmental
Documentation. The match is in two allocations: $54,205 for engineering and design for the
reservoir lining and $7,814 for permitting (assessment and evaluation). Documentation is
available for review by DWR to aid in their determination of whether to allow this match to

apply.

Disadvantaged Communities — Request for Waiver of Match

This proposal contains projects from two Disadvantaged Communities (DAC): Nevada City
and Washington County Water District (WCWD). The WCWD is characterized as a Severely
Disadvantaged Community with a median income of $21,667. Attachment 12 fully documents
the DAC status of each community.

Calculations of percentages/DAC:

Nevada City — the Nevada City engineering staff have considerable experience with
replacement of aging infrastructure. It is the formal practice of the department to calculate
design (12%) and construction administration (6%) as flat rate calculations based on the
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documented experience of the jurisdictions over time. These calculations may vary depending
on the specific characteristics of the project or the project site.

WCWD - the project engineer for the district has worked closely with the General Manger to
develop the construction estimates for this Proposal. Because no design or engineering work
has yet been accomplished, the strategy for developing the engineer’s opinion of probable
construction costs was to estimate “forward” from the projected engineering costs. This
strategy has been used successfully by the engineer, as is currently being employed as a strategy
with the CA Department of Parks and Recreation. Thus, since the engineer was able to calculate
what it will take in terms of effort to design and engineer the various projects, and since
engineering (plans, specifications and estimates) is normally roughly 15 % of the construction
cost this formula was used to derive the probable costs for the project — the addition of a 5%
“remote location” element was also included.



Table 8 - Summary Budget

Integrated Regional Water Use Efficiency and Drought Preparedness Program

Individual Project Title Non-State Share | Requested Grant Other State Total % Funding
(Funding Match) [ Funding (DWR Funds Being Match
Grant Amount) Used
Nevada City-Gracie Road Intertie 0
(@) (Disadvantaged Community ) %0 $61,985 %0 $61,985 0%
Nevada City-South Pine Distribution System 0
() Improvement (Disadvantaged Community ) %0 $420,437 %0 $420,437 0%
Nevada City-Park Distribution System 0
() Improvement (Disadvantaged Community ) %0 $116,660 %0 $116,660 0%
Nevada City-Prospect Street Distribution System 0
(d) Improvement (Disadvantaged Community ) $0 $143,118 $0 $143,118 0%
Nevada City-Installation of Altitude Valves and
(e) |SCADA System on Storage Tanks $0 $253,745 $0 $253,745 0%
(Disadvantaged Community )
Nevada City-Leak Detection and Repair 0
0 (Disadvantaged Community ) %0 $287,762 %0 $287,762 0%
Nevada City-Installation of Water Meters on City 0
@) Facilities (Disadvantaged Community ) %0 $10,715 %0 $10,715 0%
Nevada City Integrated Water Shortage
Contingency and Comprehensive Drought 0
() Preparedness Program (Disadvantaged %0 $186,595 %0 $186,595 0%
Community )
WCWD-Maybert Road Distribution Line
(i) [Improvements (Severely Disadvantaged $0 $439,822 $0 $439,822 0%
Community )




Individual Project Title Non-State Share | Requested Grant Other State Total % Funding
(Funding Match) [ Funding (DWR Funds Being Match
Grant Amount) Used
WCWD-Relief Hill Road - Flow Control Pressure
() [Improvements (Severely Disadvantaged $0 $299,421 $0 $299,421 0%
Community )
WCWND-Level-control Altitude Valves on Storage 0
(k) Tank (Severely Disadvantaged Community ) %0 $295,076 %0 $295,076 0%
WCWD-System-wide Installation of Water 0
(0 Meters (Severely Disadvantaged Community ) %0 $133,420 %0 $133,420 0%
WCWD-Leak Detection and Repair - Needs
Assessment and Feasibility Study with Repair of 0
(m) High-priority Leaks (Severely Disadvantaged %0 $134,536 %0 $134,536 0%
Community )
WCWD Integrated Water Shortage Contingency
(n) [and Comprehensive Drought Preparedness $0 $104,625 $0 $104,625 0%
Program (Severely Disadvantaged Community )
(o) |Grizzly Flats-Reservoir Relining $156,466 $405,276 $0 $561,742 28%
(p) |[Grizzly Flats-Leak Detection and Repair $68,100 $217,920 $0 $286,020 24%
Grizzy Flats Integrated Water Shortage
(9) [Contingency and Comprehensive Drought $28,000 $89,565 $0 $117,565 24%
Preparedness Program
(r) [Alta/Colfax-Leak Detection and Repair $126,724 $147,875 $0 $274,599 46%
(s) |American Rivers-CABY Water Trust $56,300 $161,711 $0 $218,511 26%




Individual Project Title Non-State Share | Requested Grant Other State Total % Funding
(Funding Match) [ Funding (DWR Funds Being Match
Grant Amount) Used
Grand Total (sum rows (a) through (s) for 10%
(t) [each column $436,090 $3,910,264 $0 $4,346,354




Project Budget

Nevada City

Gracie Road Intertie

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 8,350 8,350
(b) |Land Purchase/Easement
$ 75 75
© Planning/Design/Engineering/Environmental
Documentation $ 980 980
(d) [Construction/Implementation
$ 38,380 38,380
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration 3
(g) |Other Costs
$ 8,650 8,650
(h) [Construction/Implementation Contingency
$ 5,550 5,550
(M) Grand Total (sum of rows (a) through (h) for each
column) $ $ 61,985 61,985

*List sources of funding:Use as much space as required




Project Budget

Nevada City

South Pine Distribution System Improvement

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 29,690 29,690
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental
Documentation $ - -
(d) [Construction/Implementation
$ 332,770 332,770
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration 3
(g) |Other Costs
$ 8,650 8,650
(h) [Construction/Implementation Contingency
$ 49,327 49,327
(M) Grand Total (sum of rows (a) through (h) for each
column) $ -1$ 420,437 | $ - 420,437

*List sources of funding:Use as much space as required




Project Budget

Nevada City

Park Distribution System Improvement

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
10,640 10,640
(b) |Land Purchase/Easement
© Planning/Design/Engineering/Environmental
Documentation } i
(d) [Construction/Implementation
84,920 84,920
(e) |Environmental Compliance/Mitigation/Enhancement
(f) |Construction Administration
(g) |Other Costs
8,650 8,650
(h) [Construction/Implementation Contingency
12,450 12,450
(M) Grand Total (sum of rows (a) through (h) for each
column) $ 116,660 116,660

*List sources of funding:Use as much space as required




Project Budget

Nevada City
Prospect Street Distribution System Improvement
@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match

(a) |Direct Project Administration Costs

$ 13,960 13,960
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental

Documentation $ - -

(d) [Construction/Implementation

$ 105,040 105,040
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration 3
(g) |Other Costs

$ 8,650 8,650
(h) [Construction/Implementation Contingency

$ 15,468 15,468
(M) Grand Total (sum of rows (a) through (h) for each

column) $ -1$ 143,118 | $ 143,118

*List sources of funding:Use as much space as required




Project Budget

Nevada City

Installation of Altitude Valves and SCADA System on Storage Tanks

@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 17,680 17,680
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental
Documentation $ 23,965 23,965
(d) [Construction/Implementation
$ 168,380 168,380
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration
$ 10,020 10,020
(g) |Other Costs
$ 8,650 8,650
(h) [Construction/Implementation Contingency
$ 25,050 25,050
(M) Grand Total (sum of rows (a) through (h) for each
column) $ -1$ 253,745 | $ - 253,745

*List sources of funding:Use as much space as required




Project Budget

Nevada City

Leak Detection and Repair

@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 22,080 22,080
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental
Documentation $ 55,330 55,330
(d) [Construction/Implementation
$ 163,880 163,880
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration 3
(g) |Other Costs
$ 21,890 21,890
(h) [Construction/Implementation Contingency
$ 24,582 24,582
(M) Grand Total (sum of rows (a) through (h) for each
column) $ -1$ 287,762 | $ - 287,762

*List sources of funding:Use as much space as required




Project Budget

Nevada City

Installation of Water Meters on City Facilities

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 1,265 1,265
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental
Documentation $ 760 760
(d) [Construction/Implementation
$ 5,435 5,435
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration
$ 180 180
(g) |Other Costs
$ 3,075 3,075
(h) [Construction/Implementation Contingency 3
(M) Grand Total (sum of rows (a) through (h) for each
column) $ -1$ 10,715 | $ - 10,715

*List sources of funding:Use as much space as required




Project Budget

Nevada City
Nevada City Integrated Water Shortage Contingency and Comprehensive Drought Preparedness Program
@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match

(a) |Direct Project Administration Costs

$ 29,380 $ 29,380
(b) |Land Purchase/Easement s g
© Planning/Design/Engineering/Environmental

Documentation $ - $ -

(d) [Construction/Implementation 3 3
(e) |Environmental Compliance/Mitigation/Enhancement s s
(f) |Construction Administration

$ - $ -
(g) |Other Costs

$ 157,215 $ 157,215
(h) [Construction/Implementation Contingency 3 3
(M) Grand Total (sum of rows (a) through (h) for each

column) $ -1$ 186,595 | $ -1$ 186,595

*List sources of funding:Use as much space as required




Project Budget

WCWD
Maybert Road Distribution Line Improvements
@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match

(a) |Direct Project Administration Costs

$ 24,825 24,825
(b) |Land Purchase/Easement

$ 5,260 5,260
© Planning/Design/Engineering/Environmental

Documentation $ 38,360 38,360

(d) [Construction/Implementation

$ 355,867 355,867
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration

$ 5,000 5,000
(g) |Other Costs

$ 10,510 10,510
(h) [Construction/Implementation Contingency
(M) Grand Total (sum of rows (a) through (h) for each

column) $ -1$ 439,822 | $ - 439,822

*List sources of funding:Use as much space as required




Project Budget

WCWD

Relief Hill Road - Flow Control Pressure Improvements

@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 15,500 15,500
(b) |Land Purchase/Easement
$ 2,560 2,560
© Planning/Design/Engineering/Environmental
Documentation $ 19,440 19,440
(d) [Construction/Implementation
$ 248,286 248,286
(e) |Environmental Compliance/Mitigation/Enhancement
(f) |Construction Administration
$ 3,125 3,125
(g) |Other Costs
$ 10,510 10,510
(h) [Construction/Implementation Contingency
(M) Grand Total (sum of rows (a) through (h) for each
column) $ -1$ 299,421 | $ - 299,421

*List sources of funding:Use as much space as required




Project Budget

WCWD
Level-control Altitude Valves on Storage Tank
@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match

(a) |Direct Project Administration Costs

$ 16,840 16,840
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental

Documentation $ 12,680 12,680

(d) [Construction/Implementation

$ 252,546 252,546
(e) |Environmental Compliance/Mitigation/Enhancement
(f) |Construction Administration

$ 2,500 2,500
(g) |Other Costs

$ 10,510 10,510
(h) [Construction/Implementation Contingency
(M) Grand Total (sum of rows (a) through (h) for each

column) $ -1$ 295,076 | $ - 295,076

*List sources of funding:Use as much space as required




Project Budget

WCWD

System-Wide Installation of Water Meters

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 11,180 11,180
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental
Documentation $ 13,570 13,570
(d) [Construction/Implementation
$ 94,360 94,360
(e) |Environmental Compliance/Mitigation/Enhancement
(f) |Construction Administration
$ 5,000 5,000
(g) |Other Costs
$ 9,310 9,310
(h) [Construction/Implementation Contingency
(M) Grand Total (sum of rows (a) through (h) for each
column) $ -1$ 133,420 | $ - 133,420

*List sources of funding:Use as much space as required




Leak Detection and Repair - Needs Assessment and Feasibility Study with Repair of High-priority Leaks

Project Budget

WCWD

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 10,080 10,080
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental
Documentation $ 22,200 22,200
(d) [Construction/Implementation
$ 82,606 82,606
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration
$ 3,000 3,000
(g) |Other Costs
$ 16,650 16,650
(h) [Construction/Implementation Contingency
(M) Grand Total (sum of rows (a) through (h) for each
column) $ -1$ 134,536 | $ - 134,536

*List sources of funding:Use as much space as required




Project Budget

WCWD
WCWD Integrated Water Shortage Contingency and Comprehensive Drought Preparedness Program
@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 10,810 10,810
(b) |Land Purchase/Easement s
© Planning/Design/Engineering/Environmental
Documentation $ 3,675 3,675
(d) [Construction/Implementation 3
(e) |Environmental Compliance/Mitigation/Enhancement s
(f) |Construction Administration 3
(g) |Other Costs
$ 90,140 90,140
(h) [Construction/Implementation Contingency
(M) Grand Total (sum of rows (a) through (h) for each
column) $ -1$ 104,625 | $ - 104,625

*List sources of funding:Use as much space as required




Project Budget

Grizzly Flats
Reservoir Relining
@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 22,720 | $ - 22,720 100%
(b) |Land Purchase/Easement
$ -19$ - - 0%
© Planning/Design/Engineering/Environmental
Documentation $ 68,519 | $ 6,500 75,019 91%
(d) [Construction/Implementation
$ 20,000 | $ 398,776 418,776 5%
(e) |Environmental Compliance/Mitigation/Enhancement
$ -1$ - - 0%
(f) |Construction Administration
$ 35,687 | $ - 35,687 100%
(g) |Other Costs
$ 9,540 [ $ - 9,540 100%
(h) [Construction/Implementation Contingency 0%
- 0
(M) Grand Total (sum of rows (a) through (h) for each
column) $ 156,466 | $ 405,276 | $ - 561,742 28%

*List sources of funding: GFCSD will provide the match for this project from their Capital Improvement Projects Account




Project Budget

Grizzly Flats

Leak Detection and Repair

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match

(a) |Direct Project Administration Costs

$ 14,480 | $ 14,480 28,960 50%
(b) |Land Purchase/Easement

$ -19$ - - 0%
© Planning/Design/Engineering/Environmental

Documentation $ 18,460 | $ 18,460 36,920 50%

(d) [Construction/Implementation

$ 35,160 | $ 160,080 195,240 18%
(e) |Environmental Compliance/Mitigation/Enhancement

$ -1$ - - 0%
(f) |Construction Administration

$ -|$ - - 0%
(g) |Other Costs

$ -1$ 6,900 6,900 0%
(h) [Construction/Implementation Contingency

$ -1$ 18,000 18,000 0%
(M) Grand Total (sum of rows (a) through (h) for each

column) $ 68,100 | $ 217,920 | $ 286,020 24%

*List sources of funding: GFCSD will provide the match for this project from their Capital Improvement Projects Account




Project Budget

Grizzly Flats
Grizzly Flats Integrated Water Shortage Contingency and Comprehensive Drought Preparedness Program
@ (b) (c) (d) (e)
Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ -1$ 8,120 $ 8,120 0%
(b) |Land Purchase/Easement
$ - $ - 0%
© Planning/Design/Engineering/Environmental
Documentation $ - $ - 0%
(d) [Construction/Implementation
$ - $ - 0%
(e) |Environmental Compliance/Mitigation/Enhancement
$ - $ - 0.0%
(f) |Construction Administration
$ - $ - 0.0%
(g) |Other Costs
$ 28,000 | $ 81,445 $ 109,445 25.6%
(h) [Construction/Implementation Contingency
$ ; $ - 0.0%
(M) Grand Total (sum of rows (a) through (h) for each
column) $ 28,000 | $ 89,565 | $ -8 117,565 23.8%

*List sources of funding: GFCSD will provide the match for this project from their Capital Improvement Projects Account




Project Budget

Alta/Colfax

Leak Detection and Repair

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 5310 | $ 7,860 13,170 40%
(b) |Land Purchase/Easement
$ 3070 | $ - 3,070 0%
© Planning/Design/Engineering/Environmental
Documentation $ 17,863 | $ 122,276 140,139 13%
(d) [Construction/Implementation
$ 96,041 | $ 13,299 109,340 88%
(e) |Environmental Compliance/Mitigation/Enhancement 0%
- 0
0 Construction Administration (included in construction
cost - see spreadsheet) - 0%
(g) |Other Costs
$ 4440 $ 4,440 8,880 50%
) Construction/Implementation Contingency (included in
construction cost - see spreadsheet) - 0%
(M) Grand Total (sum of rows (a) through (h) for each
column) $ 126,724 | $ 147,875 | $ - 274,599 46%

*List sources of funding: PCWA will provide their match entirely from their internal capital improvement budget




Project Budget

American Rivers

CABY Water Trust

@

(b)

(©)

(d)

(e)

Budget Category Non-State Share* | Requested Grant | Other State Funds Total %
(Funding Match) Funding Being Used Funding
Match
(a) |Direct Project Administration Costs
$ 10,857 10,857 0%
(b) |Land Purchase/Easement
$ - - 0%
© Planning/Design/Engineering/Environmental
Documentation $ 42,000 | $ 58,039 100,039 42%
(d) [Construction/Implementation
$ 14,800 | $ 82,445 97,245 15%
(e) |Environmental Compliance/Mitigation/Enhancement 0%
- 0
(f) |Construction Administration
- 0%
(g) |Other Costs
$ 10,370 10,370 0%
(h) [Construction/Implementation Contingency 0%
- 0
(M) Grand Total (sum of rows (a) through (h) for each
column) $ 56,800 | $ 161,711 | $ - 218,511 26%

*List sources of funding:Use as much space as required




BUDGET B: Line Item Budget

Nevada City

Gracie Road Intertie

Task No. Task Description N.evada Qity Nz\;zidsa:a(rjmltty Sug(:ec:;msnlijtl:t:lm Nev;'((j)?e(c:tlty CABY - CABY IT City Support Labor Total Other Direct Grand Total
Chief Engineer e SrEsTesiTS e Support Staff Staff Costs
Hourly Rate $75.00 $45.00 $65.00 $100.00 $55.00 $95.00 $45.00
Project Duration/Start to Demobilization and Final Report: 240 days
(approximately 8 months, weather permitting)
Budget Category (a): Direct Project Administration Costs
Task | 1 [Administration and Management 4 16 2 8 24
Task | 2 [Labor Compliance $4,000.00
Task | 3 [Reporting 2 4 4 16
Total Hours 6 20 0 6 24 0 24
Hourly Rate 75 45 65 100 55 95 45
Total Cost 450 900 0 600 1320 0 1080 $4,350.00 $4,000.00 $8,350.00
Budget Category (b): Land Purchase/Easement
Task 4|ROW certification 1
Total Hours 1 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 75 0 0 0 0 0 0 $75.00 $0.00 $75.00
Budget Category (c): Planning/Design/Engineering/Environmental
Task 5 |Finalize Intertie Specifications with NID 6 6 4
Task 6 |Final design and engineering for Gracie Road Intertie
Environmetal documentation - COMPLETED
Permitting - NONE REQUIRED
Total Hours 6 6 4 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 450 270 260 0 0 0 0 $980.00 $0.00 $980.00
Budget Category (d): Construction/Implementation
Task | 7 |Pre-construction Contracting 4 8 16
Task | 8 [Mobilization and Site Preparation $1,000.00
Task | 9 |[Project Construction $35,000.00
Task | 10 |Performance testing and demobilization $1,000.00
Total Hours 4 8 0 0 0 0 16
Hourly Rate 75 45 65 100 55 95 45
Total Cost 300 360 0 0 0 0 720 $1,380.00 $37,000.00 $38,380.00




Task No. Task Description N.evada Flity Nz\ézids?a?tty Su:’i?:?;ﬂ::lm Nevljr(:)?e(c:tlty CABY - CABY IT City Support Labor Total Other Direct Grand Total
Chief Engineer ) o Support Staff Staff Costs
Engineer Specifications Manager
Budget Category (e): Environmental Compliance/Mitigation/Enhanceme
NOT APPLICABLE
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (f): Construction Administration
Task 11 |Direct Construction Administration
Total Hours 0 0 0 0 0 0 0
Hourly Rate
75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (g): Other Costs
Task |12 |Develop and maintain CABY project-specific webpage
2 4 8 48 24 8
Task |13 Data Management 8 2 24 8
Total Hours
2 12 0 10 72 24 16
Hourly Rate 75 45 65 100 55 95 45
Total Cost 150 540 0 1000 3960 2280 720 $8,650.00 $0.00 $8,650.00
Budget Category (h): Construction/Implementation Contingency
Construction Contingency (15% of total) $5,550.00
Total Hours 19 46 4 16 96 24 56
Total Cost $1,425.00 $2,070.00 $260.00 $1,600.00 $5,280.00] $2,280.00 $2,520.00| $15,435.00 $41,000.00 $61,985.00




BUDGET TABLE C: CONSTRUCTION COSTS

Engineer's Opinion of Probable Construction Costs

Project Title: Gracie Road Intertie

Note: It is the practice of Nevada City to estimate project costs to INCLUDE actual construction - in other words "as built" therefore these costs are not

itemized by labor and materials

Item Description Amount

1 vault - 6x10 Christie or equal with metal lid concrete vault $ 10,000.00

2 meter (4" meters) sensus/4" turbine $ 12,000.00

4 valves (Mueller) service 2360, resilient wedge gate valve 8 - 12" 250 mechanical joint fittings $ 5,000.00

misc |piping/parts/misc (neoprene gaskets, small pipe connections (3/4, 1/1.5 inches), minor drains, screws bolts etc, $ 6,000.00
paving clean up (300 sq ft of ac paving/bedding/aggregate - class 2 aggregate base subgrade, sand backfill material, resurface paving of

all disturbed areas/compaction after completion of construction, $ 2,000.00

SUBTOTAL $ 35,000.00

15% Contingency | $ 5,250.00

Construction Total $ 40,250.00

Mobilization $ 1,000.00

Demobilization $ 1,000.00

SUBTOTAL $ 2,000.00

15% Construction Contingency $ 300.00

mobilization and demobilization | $  2,300.00

PRELIMINARY COST ESTIMATE $ 42,550.00




Budget Workplan Outline

Nevada City

South Pine Street Distribution System Improvement

Task No. Task Description Ngvada ;ity Ni\;:?satla?tty Su?ritlr;il::;m ‘| caBY - PGl (G = Simaait CABY IT (Cliy Sz Labor Total (Ol [lies: Grand Total
Chief Engineer Engineer Specifications Manager Staff Staff Costs
Hourly Rate $75.00 $45.00 $65.00 $100.00 $55.00 $95.00 $45.00
|Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task 1 Administration and Management 24 40 8 40 80
Task 2 Labor Compliance Program $9,200.00
Task 3 Reporting 12 20 24 40 6 40
Total Hours 36 60 8 64 40 6 120
Hourly Rate 75 45 65 100 55 95 45
Total Cost 2700 2700 520 6400 2200 570 5400 $20,490.00 $9,200.00 $29,690.00
|Budget Category (b): Land Purchase/Easement
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (c): Planning/Design/Engineering/Environmental Documentation
Task 4 Final Design for South Pine Distribution System Improvement Engineer's opinion of probable construction cost includes 10% labor for engineering per Nevada City standard practices
Environmental Documentation- N/A
Permitting- N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (d): Construction/Implementation
Task 5 Pre-construction Contracting- Request for Proposal through notice to proceed 16 8 g
Task 6 Mobilization and Site Preparation $1,000.00
Task 7 Project Construction Engineer's opinion of probable construction cost includes all labor for construction per Nevada City standard practices $328,850.00
Task 8 Performance Testing, Demobilization and Post Project Monitoring $1,000.00
Total Hours 16 8 0 0 0 0 8
Hourly Rate 75 45 65 100 55 95 45
Total Cost 1200 360 0 0 0 0 360 $1,920.00 $330,850.00 $332,770.00
|Budget Category (e): Enviri al Compli /Mitigation/Enhar
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (f): Construction Administration
Task 9 Direct Construction Administration Engineer's opinion of probable construction cost includes 5% labor for construction admin per Nevada City standard practices
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00




Nevada City

Subconsultant -

Task No. Task Description NIREEE iy Assistant Technical | CABY - Project [CABY - Support| gy ¢ City Support | ) . or Total (Ol [lies: Grand Total
Chief Engineer Engineer Specifications Manager Staff Staff Costs
|Budget Category (g): Other Costs
Task 10 Develop and Maintain CABY Project Specific Webpage 2 8 48 24 8
Task 11 Data Management 8 2 24 8
Total Hours 2 12 0 10 72 24 16
Hourly Rate 75 45 65 100 55 95 45
Total Cost 150 540 0 1000 3960 2280 720 $8,650.00 $0.00 $8,650.00
|Budget Category (h): Construction/Implementation Contingency
Nevada City standard practice is to assign a 15% construction contingency $49,327.50 $49,327.50
|Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours 54 80 8 74 112 30 144
Total Cost $4,050.00 $3,600.00 $520.00 $7,400.00 $6,160.00 $2,850.00 $6,480.00 $31,060.00| $389,377.50 $420,437.50




BUDGET TABLE C: CONSTRUCTION COSTS

Engineer's Opinion of Probable Construction Costs

Project Title: South Pine Distribution System Improvement

Item Description Quantity Unit Unit Price Total Price

8" ductal iron 1750 LF $55.00 $96,250.00

8" ductal iron (in bridge) 300 LF $160.00 $48,000.00

tie-in Sacramento 1 ea $4,500.00 $4,500.00

tie-in Spring St 1 ea $4,500.00 $4,500.00

fire hydrant 3 ea $3,500.00 $10,500.00

ditch sand slurry 1750 $10.00 $17,500.00

asphalt concrete 4000 sq ft $5.00 $20,000.00

water service short 18 ea $3,000.00 $54,000.00

water service long 5 ea $4,000.00 $20,000.00

8" ductal iron valves 4 ea $800.00 $3,200.00

6" ductal iron 400 LF $50.00 $20,000.00

tie-in Cross/Pine 2 ea $3,200.00 $6,400.00

sand slurry 400 LF $10.00 $4,000.00

water service long 4 ea $4,000.00 $16,000.00

8" ductal iron valves 5 ea $800.00 $4,000.00
SUBTOTAL $328,850.00
15% Contingency $49,327.50

PRELIMINARY COST ESTIMATE $378,177.50 I




Budget Workplan Outline

Nevada City

Park Avenue Distribution System Improvement

Task No. Task Description Ngvada ;ity Ni\;:?satla?tty Su?ritlr;il::;m oic! G - St CABY IT (el S Labor Total i e Grand Total
Chief Engineer Engineer Specifications Manager Staff Staff Costs
Hourly Rate $75.00 $45.00 $65.00 $100.00 $55.00 $95.00 $45.00
|Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task 1 Administration and Management 4 16 4 10 32
Task 2 Labor Compliance Program $2,800.00
Task 3 Reporting 4 16 12 8 4 24
Total Hours 8 32 4 22 8 4 56
Hourly Rate 75 45 65 100 55 95 45
Total Cost 600 1440 260 2200 440 380 2520 $7,840.00 $2,800.00 $10,640.00|
|Budget Category (b): Land Purchase/Easement
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (c): Planning/Design/Engineering/Environmental Documentation
Task 4 Final Design for Park Avenue Distribution System Improvement Engineer's opinion of probable construction cost includes 10% labor for engineering per Nevada City standard practices
Environmental Documentation- N/A
Permitting- N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (d): Construction/Implementation
Task 5 Pre-construction Contracting- Request for Proposal through notice to proceed 16 8 8
Task 6 Mobilization and Site Preparation $1,000.00
Task 7 Project Construction Engineer's opinion of probable construction cost includes all labor for construction per Nevada City standard practices $81,000.00
Task 8 Performance Testing, Demobilization and Post Project Monitoring $1,000.00
Total Hours 16 8 0 0 0 0 8
Hourly Rate 75 45 65 100 55 95 45
Total Cost 1200 360 0 0 0 0 360 $1,920.00 $83,000.00 $84,920.00
|Budget Category (e): Envirc 1 C liance/Mitigation/Enhancement
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (f): Construction Administration
Task 9 Direct Construction Administration Engineer's opinion of probable construction cost includes 5% labor for construction admin per Nevada City standard practices
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (g): Other Costs
Task 10 Develop and Maintain CABY Project-specific Webpage 2 8 48 24 8
Task 11 Data Management 2 24 8
Total Hours 2 12 0 10 72 24 16
Hourly Rate 75 45 65 100 55 95 45
Total Cost 150 540 0 1000 3960 2280 720 $8,650.00 $0.00 $8,650.00




Task No. Task Description N_evada in szzi?ailtty Sul?rt;t::r;it:g;nt A CARY - SUrami CABY IT (el S Labor Total Qi lIEE! Grand Total
Chief Engineer : o Manager Staff Staff Costs
Engineer Specifications
|Budget Category (h): Construction/Impl ion Conti
15% Contingency $12,450.00 $12,450.00
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $12,450.00 $12,450.00
Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)




BUDGET TABLE C: CONSTRUCTION COSTS

Engineer's Opinion of Probable Construction Costs

Project Title: Park Avenue Distribution System Improvement

Item Description Quantity Unit Unit Price Total Price
6" ductal iron 430 LF $50.00 $21,500.00
tie-in Nimrod LS $3,500.00 $3,500.00
tie-in End LS $3,000.00 $3,000.00
fire hydrant/ass. ea $3,500.00 $3,500.00
ditch sand slurry 430 LF $10.00 $4,300.00
asphalt concrete 1000 sqft $5.00 $5,000.00
water service (short) 5 ea $3,000.00 $15,000.00
water service (long) 6 ea $4,000.00 $24,000.00
6" ductal iron valve 2 ea $600.00 $1,200.00
SUBTOTAL $81,000.00
15% Contigency | $ 12,150.00
Construction Total $93,150.00
Mobilization $ 1,000.00
Dembilization $ 1,000.00
SUBTOTAL $ 2,000.00
15% Contingency $ 300.00
[$  2,300.00

PRELIMINARY COST ESTIMATE

$ 95,450.00




Budget Workplan Outline

Nevada City

Prospect Street Distribution System Improvement

Task No. Task Description Ngvada 9“V Nz\ézgs?ailtty Sm‘jrceocr;?ilclzlaalm PSS DT - S CABY IT sy ST Labor Total ey (PMeeGs Grand Total
Chief Engineer Engineer Specifications Manager Staff Staff Costs
Hourly Rate $75.00 $45.00 $65.00 $100.00 $55.00 $95.00 $45.00
Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task 1 Administration and Management 8 16 4 10 60
Task 2 Labor Compliance Program $3,600.00
Task 3 Reporting 8 16 12 20 4 24
Total Hours 16 32 4 22 20 4 84
Hourly Rate 75 45 65 100 55 95 45
Total Cost 1200 1440 260 2200 1100 380 3780 $10,360.00 $3,600.00 $13,960.00
Budget Category (b): Land Purchase/Easement
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (c): Pl /Design/ ing/Envir I D
Task 4 Final Design for Prospect Avenue Distribution System Improvement Engineer's opinion of probable construction cost includes 10% labor for engineering per Nevada City standard practices
Environmental Documentation- N/A
Permitting- N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (d): Construction/Implementation
Task 5 Pre-construction Contracting- Request for Proposal through notice to proceed 16 8 8
Task 6 Mobilization and Site Preparation $1,000.00
Task 7 Project Construction Engineer's opinion of probable construction cost includes all labor for construction per Nevada City standard practices $101,120.00
Task 8 Performance Testing, Demobilization and Post Project Monitoring $1,000.00
Total Hours 16 8 0 0 0 0 8
Hourly Rate 75 45 65 100 55 95 45
Total Cost 1200 360 0 0 0 0 360 $1,920.00 $103,120.00 $105,040.00
Budget Category (e): Envir I C /Mitigation/Enh,
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (f): Construction Administration
Task 9 Direct Construction Administration Engineer's opinion of probable construction cost includes 5% labor for construction admin per Nevada City standard practices
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (g): Other Costs
Task 10 Develop and Maintain CABY Project-specific Webpage 2 4 8 48 24 8
Task 11 Data Management 8 2 24 8
Total Hours 2 12 0 10 72 24 16
Hourly Rate 75 45 65 100 55 95 45
Total Cost 150 540 0 1000 3960 2280 720 $8,650.00 $0.00 $8,650.00
Budget Category (h): Construction/Implementation Contingency
Nevada City standard practice is to assign a 15% construction contingency $15,468.00 $15,468.00
Total Hours
Hourly Rate
Total Cost $15,468.00 $15,468.00
Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours 34 52 4 32 92 28 108
Total Cost $2,550.00 $2,340.00 $260.00 $3,200.00 $5,060.00 $2,660.00 $4,860.00 $20,930.00| $122,188.00 $143,118.00




BUDGET TABLE C: CONSTRUCTION COSTS

Engineer's Opinion of Probable Construction Costs

Project Title: Prospect Street Distribution System Improvement

Item Description Quanity Unit Unit Price Total Price
6" ductal iron 612 LF $50.00 $30,600.00
tie-in Adam St 1 LS LS $3,000.00
tie-in Clay St 1 LS LS $3,500.00
fire hydrant/ass. 2 ea $3,500.00 $7,000.00
ditch sand slurry 612 LF $10.00 $6,120.00
asphalt concrete 1500 \Y $5.00 $7,500.00
water service (short) 7 ea $3,000.00 $21,000.00
6" valves 4 ea $600.00 $2,400.00
water service (long) 5 ea $4,000.00 $20,000.00
SUBTOTAL $101,120.00
15% Contigency | $ 15,168.00
Construction Total $116,288.00
Mobilization $ 1,000.00
Demobilization $ 1,000.00
SUBTOTAL $ 2,000.00
15% Contingency $ 300.00
$ 2,300.00

PRELIMINARY COST ESTIMATE

$118,588.00




Budget Workplan Outline

Nevada City

Installion of Altitude Valves with Integrated SCADA Systems on Storage Tanks

I I
Task No. Task Description Ngvada _C‘ty Ni‘;asli?a?t‘y SUl_)rCe(::fr\;'Jilct;m [ cay - Rroject{ CABYiSpport CABY IT Sity/Stpport Labor Total iy Bl Grand Total
Chief Engineer Engineer Specifications Manager Staff Staff Costs
Hourly Rate $72.00 $45.00 $65.00 $100.00 $55.00 $95.00 $45.00
Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task | 1 Administration and Management 10 12 40 8 40
Task | 2 Labor Compliance Program (N/A)
Task | 3 Reporting 10 10 40 40 10 40
Total Hours 20 22 0 80 48 10 80
Hourly Rate 75 45 65 100 55 95 45
Total Cost 1500 990 0 8000 2640 950 3600 $17,680.00 $0.00 $17,680.00
Budget Category (b): Land Purchase/Easement
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (c): Planning/Design/ ing/Envir I D
Task | 4 Assessment and Evaluation (Planning)
4.1 |Evaluate individual tank requirements 8 8 8 1 2 4
4.2 |Evaluate and select appropriate integrated altitude valve SCADA system 2 2 4
4.3 |Administrative reporting and SCADA response protocols 2 6 4 2 4 1 8
Task | 5 Final Design and Engineering for Altitude Valves with Integrated SCADA Systems
on Storage Tanks $20,040.00
Environmental Documentation- N/A
Permitting- N/A
Total Hours 12 16 16 3 6 1 12
Hourly Rate 75 45 65 100 55 95 45
Total Cost 900 720 1040 300 330 95 540 $3,925.00 $20,040.00 $23,965.00
Budget Category (d): Construction/Implementation
Task | 6 Pre-construction Contracting- Request for Proposal through notice to proceed 4 8 16
Task | 7 Mobilization and Site Preparation $1,000.00
Task | 8 Project Construction $165,000.00
Task | 9 Performance Testing, Demobilization and Post Project Monitoring $1,000.00
Total Hours 4 8 0 0 0 0 16
Hourly Rate 75 45 65 100 55 95 45
Total Cost 300 360 0 0 0 0 720 $1,380.00| $167,000.00 $168,380.00
Budget Category (e): I C | /! /Ent
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (f): Construction Administration
Task | 10 Direct Construction Administration $10,020.00
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $10,020.00 $10,020.00
Budget Category (g): Other Costs
Task | 11 Bevelop and Maintain CABY Project-specific Webpage 2 4 8 48 24 8
Task | 12 Data Management 8 2 24 8
Total Hours 2 12 0 10 72 24 16
Hourly Rate 75 45 65 100 55 95 45
Total Cost 150 540 0 1000 3960 2280 720 $8,650.00 $0.00 $8,650.00




. Nevada City |Subconsultant - : : .
Task No. Task Description e clC i s, el || SADY = P GRS =S| e || G SR | ey || CEERIEE | e e
Chief Engineer . P Manager Staff Staff Costs
Engineer Specifications
Budget Category (h): Construction/Implementation Contingency
Construction Contingency calculated at15% Construction Cost $25,050.00
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $25,050.00 $25,050.00

Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)




BUDGET TABLE C: CONSTRUCTION COSTS

Engineer's Opinion of Probable Construction Costs

Installion of Altitude Valves with Integrated SCADA Systems on Storage Tanks

SCADA System - use existing system currently installed in waterwater treatemnt plant, upgrade of software yearly, Allen Braley brand Program Logic
Controller (PLC) panel at each resvoir site, altitude control valve at each tank with contact closures to connect to PLC, communication system for
Maaster Scada (3 MDS radios), configure screen to show 3 tanks, install reporting system (imbedded in software, system start up and calibration,
trainig ofr all associated staff, inlcudes "Wonderware" software $ 150,000.00

SCADA System - 3 PCL, 3 radios, 3 SCADA screens, Reporting systems, staff training, system calibration (as discussed above)

Engineers estimate for contractor installation of equipment at each tank (e.g., conduits, wiring, antenna, antenna masts, 120 volt power sourse) $ 15,000.00

SUBTOTAL $ 165,000.00

15% Contigency | $  24,750.00

Construction Total $ 189,750.00

Mobilization $ 1,000.00

Demobilization $ 1,000.00

SUBTOTAL $ 2,000.00

15% Contingency $ 300.00

Total| $ 2,300.00




Budget Workplan Outline

Nevada City

Leak Detection and Repair

Task No. Task Description Ngvada F:ity Nf\\;:?s?a?tty Neyada Cigy [Pl CAT = Sl GIS Tech CABY IT (Clity Szt Labor Total (Ol B Grand Total
Chief Engineer ; Field Staff Manager Staff Staff Costs
Engineer
Hourly Rate $75.00 $45.00 $50.00 $100.00 $55.00 $70.00 $95.00 $45.00
|Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task 1 Administration and Management 16 40 40 8 40
Task 2 Labor Compliance Program $4,000.00
Task 3 Reporting 20 40 40 8 40 4 40
Total Hours 36 80 80 16 40 4 80
Hourly Rate 75 45 50 100 55 95 45
Total Cost 2700 3600 4000 1600 2200 380 3600 $18,080.00 $4,000.00 $22,080.00
|Budget Category (b): Land Purchase/Easement
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 50 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (c): PI; /Design/| ing/Envir | D
Task 4 Purchase Necessary Equipment and Train City Staff
4.1 Purchase appropriate leak detection equipment $5,830.00
4.2 Provide technical training and in-field training on targeted zones within the city $1,500.00
Task 5 Develop Leak Detection and Repair Program 960
Environmental Documentation- N/A
Task 6 Develop Specifications and Procedures for Leak Repair Activities
Permitting- N/A
Total Hours 0 0 960 0 0 0 0
Hourly Rate 75 45 50 100 55 95 45
Total Cost 0 0 48000 0 0 0 0 $48,000.00 $7,330.00 $55,330.00
|Budget Category (d): Construction/Implementation
Task 7 Pre-construction Contracting- Request for Proposal through notice to proceed
Task 8 Mobilization and Site Preparation
Task 9 Project Construction- Repair of High Priority Detected Leaks $163,880.00
Task 10 Performance Testing, Demobilization and Post Project Monitoring
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 50 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00  $163,880.00 $163,880.00
|Budget Category (e): Envir 1 C / /Enh
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 50 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (f): Construction Administration
Task 11 Direct Construction Administration
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 50 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00




Task No. Task Description N Cly szids?a?tty NG Cly Project ~|CABY - Support] 5o oo caBym |CSUPPOt ) o Tota [ OtherDirect | ond Total
Chief Engineer N Field Staff Manager Staff Staff Costs
Engineer
|Budget Category (g): Other Costs
Task 12 Develop and Maintain CABY Project-specific Webpage 2 4 8 48 24 8
Task 13 Data Management 8 2 24 s
Task 14 Compile Comprehensive Electronic Database of Water System Infrastructure 152 $2,600.00
Total Hours 2 12 0 10 72 152 24 16
Hourly Rate 75 45 50 100 55 70 95 45
Total Cost 150 540 0 1000 3960 10640 2280 720 $19,290.00 $2,600.00 $21,890.00
|Budget Category (h): Construction/Implementation Contingency
15% Contingency $24,582.00 $24,582.00
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 50 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $24,582.00 $24,582.00|
|Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours 38 92 1040 26 112 152 28 96
Total Cost $2,850.00 $4,140.00 $52,000.00 $2,600.00 $6,160.00 $10,640.00 $2,660.00f  $4,320.00 $85,370.00| $202,392.00 $287,762.00




BUDGET TABLE C: CONSTRUCTION COSTS

Engineer's Opinion of Probable Construction Costs

Project Title: Leak Detection and Repair

BRAND NAME, LD-15 $ 3,750.00
60" long rod for subsurface testing and monitoring $ 130.00
batteries (4 "c" cell batteries - estimated life = 80 hours per set

Nevada City staff repair of high-priority leaks averages approximately 8,000 per leak (over the last five years) with an average
of 20 leaks per year 160,000
SUBTOTAL $ 163,880.00
15% Contigency | $  24,582.00
Construction Total $ 188,462.00

training cost (assumes two sessions with a total of 6 employees maximium $ 1,500.00

SUBTOTAL $ 1,500.00
15% Contingency $ =

| $ 1,500.00




Budget Workplan Outline
Nevada City
Installation of Water Meters on City Facilities
Task No. Task Description Ngvada 9“V Nz\ézgs?ailtty Sm‘jrceocr;?ilclzlaalm PSS DT - S CABY IT iy Stz Labor Total (el (eliees Grand Total
Chief Engineer Engineer Specifications Manager Staff Staff Costs
Hourly Rate $75.00 $45.00 $65.00 $100.00 $55.00 $95.00 $45.00
|Budget Category (a): Direct Project Administration Costs (CABY + Sp: , 5% of total project)
Task 1 Administration and Management 1 2 1 8
Task 2 Labor Compliance Program - N/A
Task 3 Reporting 4 1 8
Total Hours 1 6 0 2 0 16
Hourly Rate 75 45 65 100 55 95 45
Total Cost 75 270 0 200 0 0 720 $1,265.00 $0.00 $1,265.00
|Budget Category (b): Land Purchase/Easement
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (c): Planning/Design/Engii ing/Envir | D
Task 4 Develop Meter Installation Plan 4 4 1 4
Pre-Installation Design and Engineering- N/A
Environmental Documentation- N/A
Permitting- N/A
Total Hours 4 4 0 1 0 0 4
Hourly Rate 75 45 65 100 55 95 45
Total Cost 300 180 0 100 0 0 180 $760.00 $0.00 $760.00
|Budget Category (d): Construction/Implementation
Task 5 Pre-construction Contracting- Request for Proposal through notice to proceed 1 4 4
Task 6 Mobilization and Site Preparation $500.00
Task 7 Project Construction- Installation $4,000.00
Task 8 Performance Testing, Demobilization and Post Project Monitoring $500.00
Total Hours 1 4 0 0 0 0 4
Hourly Rate 75 45 65 100 55 95 45
Total Cost 75 180 0 0 0 0 180 $435.00 $5,000.00 $5,435.00
|Budget Category (e): Envir I Ce li /Mitigation/Ent
N/A
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (f): Construction Administration
Task 9 Direct Construction Administration 4
Total Hours 0 4 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 180 0 0 0 0 0 $180.00 $0.00 $180.00
Budget Category (g): Other Costs
Task 10 Develop and Maintain CABY Project specific Webpage 1 2 1 8 16 8
Task 11 Data Management 2 4 4
Total Hours 1 4 0 1 12 16 12
Hourly Rate 75 45 65 100 55 95 45
Total Cost 75 180 0 100 660 1520 540 $3,075.00 $0.00 $3,075.00
|Budget Category (h): Construction/Implementation Contingency
Total Hours 0 0 0 0 0 0 0
Hourly Rate 75 45 65 100 55 95 45
Total Cost 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
|Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours 7 22 0 4 12 16 36
Total Cost $525.00 $990.00 $0.00 $400.00 $660.00 $1,520.00 $1,620.00 $5,715.00| $5,000.00 $10,715.00




Budget Workplan Outline

Nevada City

Integrated Water Shortage Contingency and Conservation Plan

CABY

Task No. Task Description General G (FeEs| CAY I?roject Pro_ject NC/DEH IT Research Cifite Graphics Office Labor Total (Gl AT Grand Total
Manager Manager Coordinator Engineer Tecnician Manager Assistant Costs
Hourly Rate|__$125.00 $100.00 $75.00 $125.00 $50.00 $95.00 $45.00 $40.00 $75.00 $30.00
Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task 1 Administration and Management 8 20 40 40
Task 2 Labor Compliance- N/A
Task 3 Reporting 4 16 40 4 12 2 40
Total Hours 12 36 80 4 0 0 12 0 2 80
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 1500 3600 6000 500 0 0 540 0 150 2400 $14,690.00 $0.00 $29,380.00
Budget Category (b): Land Purchase/Easement
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (c): Planning/Design/Engineering/Envii | D
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (d): Construction/Implementation
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (e): Envir | C li itigation/Enh
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (f): Construction Administration
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (g): Other Costs
Task 4 Water Shortage Response Feasibility Study and Action Plan 24 12 160 24 40 12 4
Task 5 Integrated Capital Improvement Plan 16 4 40 16 8
Task 6 Integrated Customer Water Use Efficiency Initiative
6.1  Public Outreach 24 40 16 24 24 $200.00
6.2  Education and Workshop Activities 32 32 80 20 32 24 $75.00
6.3  Distribution of Retrofit Kits 24 4 40 $3,000.00
6.4 Comprehensive Drought Action Plan 12 24 56 8 8 8 24 24 $300.00
Task 7 Develop and Maintain CABY Project-specific Webpage 4 20 4
Task 8 Data Management 2 16 12
Total Hours 108 98 400 48 16 20 96 0 92 120
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 13500 9800 30000 6000 800 1900 4320 0 6900 3600 $76,820.00 $3,575.00 $157,215.00
Budget Category (h): Construction/| ion C
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours| 120| 134] 480| 52| 16| 20| 108] o] 94| 200]  $1,224.00] |
Total Cost| $15,000.00] $13,400.00]  $36,000.00] $6,500.00]  $800.00]  $1,900.00]  $4,860.00] $0.00|  $7,050.00[  $6,000.00]  $91,510.00] $7,150.00]  $186,595.00




CEI

WCWD

Infrastructure System Efficiency Reliability Project

Job# 10-098

Maybert Road Distribution Line Improvements

Rate
Description Organization Staff Hours| $/hr Cost  Notes
NOTE: All construction activities occur in single construction season
Budget Category (a) - Direct Project Administration Costs
Task 1 - Administration and Management
WCWD General Manager 25 | $125 $3,125
Nevada City Project Manager 20 | $100|  $2,000
CABY Support Staff 22 | $55 $1,210
Nevada City Support Staff 62 | $45 $2,790
Task 1: total cost $9,125
Task 2 - Labor Compliance Program
North Valley Labor
Compliance Services  |Staff $8,100
Task 2: total cost $8,100
Task 3 - Reporting
WCWD General Manager 16 | $125 $2,000
Nevada City Project Manager 16 | $100 $1,600
CABY Support Staff 40 | $55 $2,200
Nevada City Support Staff 40 | $45 $1,800
Task 3: total cost 87,600
Task 1-3: total cost $24,825
Budget Category (b): Land Purchase/Easement
Task 4: Obtain Easement for diverted section of Land Surveying + legal
Maybert Road Distribution Line Project Engineer Chief Surveyor 8| $115 $920|description
Land Surveying + legal
Project Engineer Crew Chief 10| $105 $1,050|description
Chainman/Rodma Land Surveying + legal
Project Engineer n 10, $§75 $750|description
WCWD General Manager 4| $125 $500|Liaison with Property Owner
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CEI

WCWD

Infrastructure System Efficiency Reliability Project

Job# 10-098

Nevada County County Counsel 16| $100 $1,600|Draft legal agreements and file
CABY Support Staff 8| $55 $440|Support activities
Task 4: total cost 28 $5,260
Budget Category (c): Planning/Design/Engineering/Environmental/Documentation
Task 5: Field Assessment and Evaluation (Planning) Project Engineer Chief Engineer 20| $125 $2,500|Land Surveying
Project Engineer Chief Surveyor 20| $115 $2,300|Land Surveying
Project Engineer Crew Chief 20| $105 $2,100|Land Surveying
Project Engineer n 20| $75 $1,500|Land Surveying
Task 5: total cost 80 38,400
Task 6: Final Design and Engineering for Maybert
Road PVC Replacement
Project Engineer Chief Engineer 40| $125 $5,000|Design Engineering
Project Engineer Chief Surveyor 16| $115 $1,840|Design Engineering
Project Engineer Staff Engineer 40| $105 $4,200|Design Engineering
Task 6: total cost 96 511,040
Task 7: Environmental Documentation
Nevada City Project Manager 24| $100 $2,400
Nevada County
Department of Responsible Agency (fee for
Environmental Health |Senior Analyst 16| $75 $1,200|service)
CABY Support Staff 24| $55 $1,320
Task 7: total cost 64 54,920
Task 8: Permitting
Project Engineer Chief Engineer 60| $125 $7,500
SWPP Plan permit fees $1,500
County of Nevada -
Community
Development Agency
Grading Permit and
associated review fees $5,000
Task 8: total cost 60 $14,000
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CEI

WCWD

Infrastructure System Efficiency Reliability Project

Job# 10-098

Budget Category (d): Construction/Implementation

Task 9: Pre-Construction Estimates and Contracting

Engineers Est. & Process

Project Engineer Chief Engineer 20| $125 $2,500| Management
Engineers Est. & Process
Project Engineer Staff Engineer 20| $105 $2,100|Management
Assist WCWD Board with
WCWD General Manager 8| $125 $1,000|contract negotiations
Assist with contract
Nevada City Project Manager 8| $100 $800 |negotiations
Nevada City Support staff 16| $45 $720
72 $7,120
Task 9: total cost 514,240
Task 10: Mobilization and Site Preparation
Task 10: total cost
Task 11: Project Construction
Preliminary engineet's estimate of construction cost $332,427
Photo recordation & as built
Chief Engineer 40| $125 $5,000|drawings
Photo recordation & as built
Staff Engineer 40| $105 $4,200|drawings
Task 11: total cost 80 $341,627
Task 12: Performance Testing, Demobilization and
Post Project Monitoring Project Engineer Chief Engineer 20| $125 $2,500|Remote & Onsite
Task 12:total cost 20 $2,500
Task 13: Direct Construction Administration
Chief Engineer 20| $125 $2,500|Remote & Onsite
Task 13: total cost 20 $2,500
Budget Category (g): Other Costs
Task 14: Develop and maintain CABY Project-specific
web page
WCWD| General Manager 4| $125 $500
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CEI WCWD Job# 10-098
Infrastructure System Efficiency Reliability Project
Project Engineer|neering Technician 12} $100 $1,200
Nevada City| Project Manager 8] $100 $800
CABY Support Staff 48] $55 $2,640
CABY IT 24| $95 $2,280
Nevada City Support Staff 8| $45 $360
Task 14: total cost $7,780
Task 15: Data Management

WCWD| General Manager 2] $125 $250
Nevada City| Project Manager 8] $100 $800
CABY Support Staff 241 $55 $1,320
Nevada City Support Staff 8| %45 $360
Task 15: total cost $2,730

Budget Category (h): Construction/Implementation Contingency
| | | 50
Total Cost of Element $439,822

Calculated as a percentage based on type, estimated
budget, and duration of project, as well as the nature of
the construction activities

ASSUMPTIONS:

NOTES:

Revised: 1/6/2011 7:33 PM
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CEI WCWD Job# 10-098

Infrastructure System Efficiency Reliability Project

Relief Hill Road Flow Control Pressure System Improvements
Rate
Description Organization Staff Hours| $/hr Cost Notes
NOTE: All construction activities occur in single construction season
Budget Category (a) - Direct Project Administration Costs
Task 1 - Administration and Management
WCWD General Manager 16 | $125 $2,000
Nevada City Project Manager 20 | $100 $2,000
CABY Support Staff 22 | $55 $1,210
Nevada City Support Staff 22 $45 $990
Task 1: total cost $6,200
Task 2 - Labor Compliance Program
Calculated as a percentage
based on type, estimated
North Valley Labor budget, and duration of
Compliance project, as well as the nature
Services Staff $3,000 of the construction activities
Task 2: total cost $3,000
Task 3 - Reporting
WCWD General Manager 4 $125 $500
Nevada City Project Manager 18 |$100 $1,800
CABY Support Staff 40 | $55 $2,200
Nevada City
Support Staff 40 | $45 $1,800
Task 3: total cost 102 $6,300
Tasks 1-3: Total Costs $15,500
Budget Category (b): Land Purchase/Easement
Task 4: Finalize Limited Use Agreement with US Forest
Service
WCWD General Manager 8| $125 $1,000 |Negotiations with USFS
Nevada City Project Manager 2| $100 $200| Asssit with negotiations
USFS mapping and
Project Engineer  |Chief Surveyor 8| $115 $920|coordination
CABY Support Staff 8| $55 $440 | technical support
Task 4: total cost 26 $2,560
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CEI WCWD Job# 10-098

Infrastructure System Efficiency Reliability Project

Budget Category (c): Planning/Design/Engineering/Environmental/Documentation

Task 5: Field Assessment and Evaluation (Planning) Chief Engineer 20| $125 $2,500|Land Surveying
Chief Surveyor 20| $115 $2,300|Land Surveying
Crew Chief 20| $105 $2,100|Land Surveying
Chainman/Rodm
an 201 $75 $1,500|Land Surveying
Task 5: total cost 80 $8,400

Task 6: Final Design and Engineering for Relief Hill Road

Flow Control Pressure System Improvements Chief Engineer 40| $125 $5,000|Design Engineering
Chief Sutrveyor 16| $115 $1,840|Design Engineering
Staff Engineer 40| $105 $4,200 |Design Engineering

Task 6: total cost 96 $11,040

Task 7: Environmental Documentation

Task 7: total cost 0 $0

Budget Category (d): Construction/Implementation

LIIIZHT 550 X TIOJCCL

Task 8: Pre-Construction Estimates and Contracting Chief Engineer 20| $125 $2,500| Manage.
Engin Est. & Project
Staff Engineer 20| $105 $2,100 | Manage.
Task 8: total cost 40 $4,600

Task 9: Mobilization and Site Preparation
Task 9: total cost

Task 10: Project Construction

Preliminary engineer's estimate of construction cost $234,486
Photo recordation & as built
Chief Engineer 40| $125 $5,000 |drawings
Photo recordation & as built
Staff Engineer 40| $105 $4,200 |drawings
Task 10: total cost 80 $243,686
Task 11: Direct Construction Administration Chief Engineer 25| $125 $3,125|Remote & On site
Task 11: total cost 25 $3,125

Budget Category (g): Other Costs
Task 12: Develop and maintain CABY Project-specific web

page

WCWD| General Manager 4| $125 $500
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CEI WCWD Job# 10-098

Infrastructure System Efficiency Reliability Project

Project Engineerpeering Technician 12} $100 $1,200

Nevada City| Project Manager 8| $100 $800

CABY Support Staff 48| $55 $2,640

CABY 1T 24| $95 $2,280

Nevada City Support Staff 8| $45 $360

Task 12: total cost $7,780

Task 13: Data Management

WCWD| General Manager 2| $125 $250

Nevada City| Project Manager 8| $100 $800

CABY Support Staff 24| $55 $1,320

Nevada City Support Staff 8| $45 $360

Task 13: total cost $2,730

Budget Categoty (h): Construction/Implementation Contingency

%15 contengency $0|Unforseens

Total Cost of Element 267 $299,421

ASSUMPTIONS:

--Limited existing written plans, specifications and design documents & age of facility necessitate land surveying and engineering services as for a new project.

--Additionally, gathering information fo verify the existing facilities increases cost beyond
that of a new project. Rates account for prevailing wage rates

NOTES:
--The Environmental Documentation for this task will include all WCWD  Projects 1 - 5, as these costs do not need to reoccur for each individual project.

--Stormwater Pollution Prevention Plan (SWPP) - Project Engineer is certified in preparation of all necessary SWPPP documentation and permitting requirements. Note that the costs
associated with this task will cover all WCWD Projects 1 - 5, as these costs do not need to reoccur for each individual project.

- The contract negotiated as part of this task will result in the identification of a General Contactor who will adninister and subcontract as required to complete all 5 contracts within the
WCWD Proposal - this task will not be repeated for each project.

~-Mobilization and site preparation, project construction (labor and materials), direct construction administration, and contingency are included in the engineers caleulation of probable
roject constriction cost.
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WCWD

Infrastructure System Efficiency Reliability Project

Level Control Altitude Valve Improvements

Description

Staff

Hours

Rate

$/hr

Cost

Notes

NOTE: All construction activities occur in single construction season

Budget Category (a) - Direct Project

Administration Costs

Task 1 - Administration and Management

General Manager 16 | $125 $2,000
Project Manager 8 |$100 $800
Support Staff 16 | $55 $880
Support Staff 40 | $45 $1,800
Task 1: total cost $5,480
Task 2 - Labor Compliance Program
Calculated as a percentage based on
type, estimated budget, and duration
North Valley Labor of project, as well as the nature of
Compliance Services |Staff $8,100 |the construction activities
Task 2: total cost $8,100
Task 3 - Reporting
General Manager 4 $125 $500
Project Manager 8 |$100 $800
Support Staff 16 | $55 $880
Support Staff 24 | $45 $1,080
Task 3: total cost $3,260
Tasks 1-3: total cost $16,840

Budget Category (b): Land Purchase/Easement- N/A

Budget Category (): Planning/Design/Engineering/ Environmental/Documentation

Chief Surveyor 8| $115 $920
Task 4: Field Assessment and Evaluation (Planning) Crew Chief] 10| $105 $1,050 Land Surveying
Chainman/Rodman 10| $75 $750
Task 4: total cost 28 $2,720
Task 5: Final Design and Engineering for Relief Hill Road Level Chi.Cf Engincer 24| $125 $3,000| Design Engineering
Chief Sutveyor 24| $115 $2,760
Control
Staff Engineer 40| $105 $4.200
Task 5: total cost 88 $9,960

Revised: 1/6/2011 7:35 PM
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WCWD

Infrastructure System Efficiency Reliability Project

Environmental Documentation- (See Maybert Road
Environmental Documentation Task)

total cost 0 $0
Budget Category (d): Construction/Implementation
L Do . . . . Chief Surveyor 20| $115 $2,300
Task 6: Pre-Construction Estimates and Contracting Staff Engineer 20| $105 $2,100|  Engin Est. & Project Manage.
Task 6: total cost 40 $4,400
Preliminary engineet's estimate of construction cost $239,046
. . . e Chief Engineer 20| $125 $2,500 Photo recordation & asbuilt
Task 7: P C d Site Mobili = >
as roject Construction and Site Mobilization Staff Engineer 208105 $4.200 drawings
Task 7: total cost 60 $245,746
Task 8: Performance Testing & Demobilization C%Zii?f:f; 23 %gg 5 Eggg Line disinfection & pressure test
Task 8: total cost 24 $2,400
Task 9: Direct Construction Administration Chief Engineer 20| $125 $2,500 Remote & Onsite
Task 9: total cost 20 $2,500
Budget Category (g): Other Costs
Task 10: Develop and maintain CABY Project-specific web
General Manager 4| $125 $500
Engineering Technician 12| $100 $1,200
Project Manager 8| $100 $800
Support Staff 48| $55 $2,640
1T 24| $95 $2,280
Support Staff 8| $45 $360
Task 10: total cost $7,780
Task 11: Data Management
General Manager 2| $125 $250
Project Manager 8| $100 $800
Support Staff 24| $55 $1,320
Support Staff 8| %45 $360
Task 11: total cost $2,730
Budget Category (h): Construction/Implementation Contingency
%15 contingency $0 Unforseens
Total Cost of Element 260 $295,076
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CEI

WCWD

Infrastructure System Efficiency Reliability Project

ASSUMPTIONS:
--Limited existing written plans, specifications and design documents & age of facility necessitate land surveying and engineering
Services as for a new project.

--Additionally, gathering information to verify the existing facilities increases cost beyond
that of a new project. Rates account for prevailing wage rates

NOTES:
--The Environmental Documentation for this task will include all WCWD  Projects 1 - 5, as these costs do not need to reoccur for
each individnal project.

--Stormwater Pollution Prevention Plan (SWPP) - Project Engineer is certified in preparation of all necessary SWPPP
documentation and permitting requirements. Note that the costs associated with this task will cover all WCWD Projects 1 - 5, as
these costs do not need to reoccur for each individnal project.

--The contract negotiated as part of this task will result in the identification of a General Contactor who will administer and
subcontract as required to complete all 5 contracts within the WCWD Proposal - this task will not be repeated for each project.

--Mobilization and site preparation, project construction (labor and materials), direct construction administration, and contingency are
included in the engineers calenlation of probable project construction cost.
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CEI

WCWD

Infrastructure System Efficiency Reliability Project

System Wide Installation of Water Meters

Revised: 1/6/2011 7:36 PM

Rate
Description Primary Entity Staff Hours | $/hr Cost Notes
Budget Category (a) - Direct Project Administration Costs
Task 1 - Administration and Management
WCWD General Manager 4 $125 $500
Nevada City Project Manager 8 $100 $800
CABY Support Staff 24 $55 $1,320
Nevada City Support Staff 40 $45 $1,800
Task 1: total cost $4,420
Task 2 - Labor Compliance Program
Calculated as a percentage based on type
North Valley Labor and duration of project as well as the
Compliance Services Staff $3,600 nature of the construction activities
Task 2: total cost $3,600
Task 3 - Reporting
WCWD General Manager 4 $125 $500
Nevada City Project Manager 8 $100 $800
CABY Support Staff 24 $55 $1,320
Nevada City
Support Staff 12 $45 $540
Task 3: total cost $3,160
Tasks 1-3: total cost $11,180
Budget category (b): Land Purchase/Easement
not applicable N/A
0 $0
Budget Categoty (c): Planning/Design/Engineering/Environmental/Documentation
Task 4: Develop policies, administrative systems, and procedures
to support ongoing metering activities
CABY| Project Manager] 16|  $100 1,600 |Policies, administrative systems,
CABY Deputy PM o4 $80 1920 procedures for illegal hook-ups, policies
CABY Suppor tlStaff 3 $55 : 440 for replacement of substandard laterals and
Nevada City]  SupportStaff, 8|  $45 360 |connections, financing component for
Project Engineer| Senior Engineer| 8| $125 1,000| future repaits, community outreach during
WCWD| General Manager] 12| $125 1,500| Poticy development
Task 4: total cost 6,820
Task 5: Final design and engineering for meter installation
Page 1 of 3
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CEI

WCWD

Infrastructure System Efficiency Reliability Project

Project Engineer Chief Engineer 16 $125 $2,000
WCWD General Manager 16 $125 $2,000
Task 5: total cost $4,000
selected by WCWD - current estimates are
from 19,000 to 27,000 for the meters
alone, without fixtures/hardware or
Task 6: Meter Specifications, Evaluation, pricing and purchase installation
Project Engineer Chief Engineer 4] $125 $500
WCWD General Manager 2| $125 $250
Task 6: total cost $750
Task 7: Develop Meter Installation Phasing Plan
Project Engineer Chief Engineer 8| $125 $1,000|direct management of installation process
WCWD General Manager 8| $125 $1,000 |local liaison during meter installation
Task 7: total cost 8 $2,000
Task 8: Environmental Documentation
See "Maybert Road Distribution Line Improvements" Environmental
Documentation
Task 9: Permitting
See "Maybert Road Distribution Line Improvements' Permitting
Budget Category (d): Construction/Implementation
Task 10: Pre-construction Contracting - Request For Proposal
through Notice to Proceed
Task 10: total cost N/A Included in budget for Maybert Road
Task 11:Mobilization and Site Preparation
Included in construction estimate, below -
Task 11: total cost based on Engineers formula
Construction
Task 12: Project Construction - Meter Installation Project Engineer Inspector 24 $95 $2,280 |Photo recordation & as built drawings
Preliminary engineer's estimate of construction cost $91,080
Task 12: total cost 24 $93,360
Task 13: Performance Testing & Demobilization Project Engineer Chief Engineer 8| $125 $1,000
Task 13: total cost 8 $1,000
Budget Category (¢): Environmental
Compliance/Mitigation/Enhancement not applicable N/A

Budget Category (f): Construction Administration

Task 14: Direct Construction Administration

Revised: 1/6/2011 7:36 PM
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CEI

WCWD

Infrastructure System Efficiency Reliability Project

Estimate based on number of meters,
rather than a percentage of cost of meters
Chief Engineer 32| $125 $4,000|and installation
General Manager 8|  $125 $1,000
Task 14: total cost 32 $5,000
Budget Category (g): Other Costs
Task 15: Develop and Maintain CABY Project-specific web page
WCWD| General Manager 41 $125 $500
Nevada City| Project Manager 8| $100 $800
CABY Support Staff 48 $55 $2,640
CABY 1T 24 $95 $2,280
Nevada City Support Staff 8 $45 $360
Task 15: total cost $6,580
Task 16: Data Management
WCWD| General Manager 21 $125 $250|On site

Nevada City| Project Manager 8| $100 $800
CABY Support Staff 24 $55 $1,320

Nevada City Support Staff 8 $45 $360|Unforseens
Task 16: total cost $2,730

Budget Category (f): Construction/Implementation Contingency

%15 contingency of Tasks 8, 9 and 10 $0
Total Cost of Element 72 $133,420

ASSUMPTIONS:

—-Limited existing written plans, specifications and design documents & age of facility necessitate land surveying and engineering services as for a new project.

NOTES:
--The Environmental Documentation for this task will include all WCWD  Projects 1 - 5, as these costs do not need to reoccur for each individual project.

--Stormwater Pollution Prevention Plan (SWPP) - Project Engineer is certified in preparation of all necessary SWPPP do tation and permitting
requirements. Note that the costs associated with this task will cover all WCWD Projects 1 - 5, as these costs do not need to reoccur for each individual project.

--The contract negotiated as part of this task will result in the identification of a General Contactor who will administer and subcontract as required to complete
all 5 contracts within the WCWD Proposal - this task will not be repeated for each project.

--Mobilization and site preparation, project construction (labor and materials), direct construction administration, and contingency are included in the engineers
calculation of probable project construction cost.
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CEI WCWD Job# 10-098

Infrastructure System Efficiency Reliability Project

Downtown Leak Detection and Repair (Needs Assessment and Feasiblity Study with Repair of Critical Leaks)
Rate
Description Staff Hours| $/hr Cost Notes
Budget Category (a) - Direct Project Administration Costs
Task 1 - Administration and Management
WCWD General Manager 4 $125 $500
Nevada City Project Manager 8 $100 $800
CABY Support Staff 24 $55 $1,320
Nevada City Support Staff 40 $45 $1,800
Task 1: total cost $4,420
Task 2 - Labor Compliance Program
Calculated as a percentage based on type and duration
North Valley Labor Compliance of project as well as the nature of the construction
Services Staff $2,500 activities
Task 2: total cost $2,500
Task 3 - Reporting
WCWD General Manager 4 | $125 $500
Nevada City Project Manager 8 $100 $800
CABY Support Staff 24 $55 $1,320
Nevada City Support Staff 12 $45 $540
Task 3: total cost $3,160
Task 1-3: total cost $10,080
Budget category (b): Land Purchase/Easement
not applicable N/A
Budget Category (c): Planning/Design/Engineeting/Environmental/Documentation
Task 4: Field Assessment and Evaluation (Planning)
Task 4.1 Prepare Leak Detection and Repair Needs
Assessment
Crew of five, plus equipment and 10% consumables,
assume $3500 for a full week completing mapping
Utility Line Location and Leak and detection activities - includes lodging for crew|
Detection/Repair Crew $3,500 and per diem in Grass Valley|
Project Engineer Chief Engineer 12 $125 $1,500
WCWD General Manager 12| $125 $1,500
CABY Project Manager 8| $100 $800
Create full downtown system map based on field
CABY GIS 16| $70 $1,120 identification and survey|
CABY | Deputy Project Manager 24 $80 $1,920
Task 4.1: total cost 72 $10,340
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CEI

WCWD

Infrastructure System Efficiency Reliability Project

Task 4.2 Prepare Leak Repair Feasibility Study Project Engineer Chief Engineer 8| $125 $1,000 Develop criteria and rank existing leaks
Project Engineer Staff Engineer 16| $105 $1,680
WCWD General Manager 8| $125 $1,000 Develop criteria and rank existing leaks
CABY Project Manager 8| $100 $800
CABY | Deputy Project Manager 24 $80 $1,920
Utility Line Location and Leak
Detection/Repair Manager 8| $150 $1,200
Utility Line Location and Leak
Detection/Repair Senior Engineer 8| $135 $1,080
Task 4.2: total cost 80 58,680
Total Task 4 $19,020
Task 5: Final Design & Engineering for Repairing
Detected Critical Leaks Chief Engineer 12 $125 $1,500 Engineering
Staff Engineer 16 $105 $1,680 Engineering]
Task 5: total cost 28 $3,180
Task 6: Permits (See Maybert Road Project)
Task 6: total cost Included in budget for Maybert Road
Budget Category (d): Construction/Implementation
Task 7: Pre-Construction Contracting Chief Engineer 8 $125 $1,000 Engineers estimating and specifications
Task 7: total cost 8 $1,000
Task 8: Mobilization and Site Preparation- Leak
Repair
Task 8: total cost N/A Included in estimate from utility line
Task 9: Project Construction
Staff Engineer 20 $105 $2,100 Photo recordation & 'as built' drawings
WCWD General Manager 8| $125 $1,000 Field direction and liaison with property owners
Remote location, distance to staging area and
experience in areas with similar aged systems and lack
of system information taken into account - also the
probability that at least half the high priority repairs
will involve replacement rather than repair -
Utility Line Location and Leak construction administration is included at a ratio of]
Detection/Repair Crew $75,466| 5% (based on previous experience with similar jobs
Task 9: total cost 28 $78,566
Task 10: Performance Testing & Demobilization Construction Inspector 32 $95 $3,040 Const Management
Task 10: total cost ‘ 32‘ $3,040

Budget Category (¢): Environmental Compliance/Mitigation/Enhancement- N/A
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WCWD

Infrastructure System Efficiency Reliability Project

Budget Category (f): Construction Administration

Task 11: Direct Construction Administration

On site for Project Engineer- construction
administration for construction company included in

Chief Engineer 16 $125 $2,000 cost estimate (see Task 9, above)
General Manager 8| $125 $1,000
Task 11: total cost 24 $3,000
Budget Category (g): Other Cost:
Task 12: Develop and maintain CABY Project-
specific web page
WCWD General Manager 4| $125 $500
Nevada City Project Manager 8| $100 $800
CABY Support Staff 48| 855 $2,640
CABY IT 24| $95 $2,280
Nevada City Support Staff 8| $45 $360
Task 12: total cost $6,580
Task 13: Data Management
WCWD General Manager 2| $125 $250
Nevada City Project Manager 8| $100 $800
CABY Support Staff 24| $55 $1,320
Nevada City Support Staff 8| $45 $360
Task 13: total cost $2,730
Task 14: Mapping GIS Specialist Lead Technician 72| $70 $5,040
GPS Hardware $2,300
Task 14: total cost $7,340
Budget Category (f): Construction/Implementation
Contingency
%15 contingency of Tasks 8, 9 and 10 $0 Unforseens
Total Cost of Element 200 $134,536
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WCWD

Infrastructure System Efficiency Reliability Project

Job# 10-098

ASSUMPTIONS:
--Limited existing written plans, specifications and design documents & age of facility necessitate land surveying and engineering services as for a new project.

--Additionally, gathering information to verify the existing facilities increases cost beyond
that of a new project. Rates account for prevailing wage rates

- The Envil tal Do tation for this task will include all WCWD Projects 1 - 5, as these costs do not need to reoccur for each individual project.

--Stormwater Pollution Prevention Plan (SWPP) - Project Engineer is certified in preparation of all necessary SWPPP documentation and permitting requirements.
Note that the costs associated with this task will cover all WCWD Projects 1 - 5, as these costs do not need to reoccur for each individual project.

- The contract negotiated as part of this task will result in the identification of a General Contactor who will administer and subcontract as required to complete all 5
contracts within the WCWD Proposal - this task will not be repeated for each project.

--Mobilization and site preparation, project construction (labor and materials), direct construction administration, and ¢
calcnlation of probable project construction cost.

¢y are included in the engineers
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Budget Workplan Outline

Washington County Water District

Rural/DAC Integrated Water Shortage Contingency and Comprehensive Drought Preparedness Project

Task No. Task Description Camer!| CABYIACT:R || GAEY I_Droject Prqject NC/DEH IT R:sAez\r(ch Office Manager Graphics Office Labor Total O EleER Grand Total
Manager Manager Coordinator Engineer Tecnician Assistant Costs
Hourly Rate|__$125.00 $100.00 $75.00 $125.00 $50,00 $95.00 $45.00 $40.00 $75.00 $30.00
Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total
Task 1 Administration and Management 20 24 40
Task 2 Labor Compliance Program N/A
Task 3 Reporting 4 16 24 4 12 2 24
Total Hours 4 36 48 4 0 0 12 0 2 64
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 500 3600 3600 500 0 0 540 0 150 1920 $10,810.00 $0.00 $10,810.00
Budget Category (b): Land Purchase/Easement
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (c): Planning/Design/Engineering/| | D
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $3,675.00 $3,675.00
Budget Category (d): Construction/Implementation
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (e): Envir | C li; /Enh.
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (f): Construction Administration
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (g): Other Costs
Task 4 Water Shortage Response Feasability Study and Action Plan 24 12 160 24 40 12 4
Task 5 Integrated Capital Improvement Plan 16 4 40 16 8
Task 6 Integrated Customer Water Use Efficiency Initiative
6.1  Public Outreach 16 16 8 12 8 $200.00
6.2  Education and Workshop Activities 16 16 40 16 24 16 $75.00
6.3 Distribution of Retrofit Kits 16 4 $2,600.00
6.4 Comprehensive Drought Action Plan 8 16 128 8 8 8 24 8 $300.00
Task 7 Organizational Audit 24 80 80 24 16 40 12 12 $500.00
Task 8 Develop and Maintain CABY Project-specific Webpage 4 20 4
Task 9 Data Management 2 16 12
Total Hours 104 146 488 72 32 20 124 0 84 52
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 13000 14600 36600 9000 1600 1900 5580 0 6300 1560 $90,140.00 $0.00 $90,140.00]
Budget Category (h): Construction/Implementation Contingency
N/A
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours| 108| 182| 536] 76| 32| 20| 136] 0] 86| 116) |
Total Cost|  $13,500.00]  $18,200.00[  $40,200.00] $9,500.00] $1,600.00| $1,900.00( $6,120.00| $0.00| $6,450.00|  $3,480.00  $100,950.00]  $3,675.00]  $104,625.00




BUDGET B: Line Item Budget

Project Name: Grizzly Flats Community Services District

Reservoir Relining

Task No. Task Description e T3 Operator | T2 Operator ﬁx;:z(t:)tl S IT Gz Of.fice Labor Total iy Bliess Requested BRI Total
Manager Staff Manager Assistant Costs Match
Manager
Hourly Ratel_$50,00 $40,00 $40,00 $100,00 $55.00 $95.00 $40.00 $30.00
Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task 1 Administration and Management 100 100 20
Task 2 Labor Compliance Program 2 2 1 $9,500.00
Task 3 Reporting 40 20 10
Total Hours 142 122 0 0 0 0 31 0
Hourly Rate 50 40 40 100 55 95 40 30
Total Cost 7100 4880 0 0 0 0 1240 0 $13,220.00 $9,500.00 $0.00 $22,720.00 $22,720.00
Budget Category (b): Land Purchase/Easement
Total Hours
Hourly Rate
Total Cost 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (c): ing/Design/Engineering/|
Permitting (Assessment and Evaluation)- Match $7,814.00
Engineering and Design for Reservoir Lining- Match $54,205.00
Environmental Documentation (already completed)
Task 4 Storm Water Pollution Prevention Plan $6,500.00 $6,500.00
Total Hours 0 0 0 0 0 0 0 0
Hourly Rate 50 40 40 100 55 95 40 30
Total Cost 0 0 0 0 0 0 0 0 $0.00 $6,500.00 $6,500.00 $68,519.00 $75,019.00
Budget Category (d): Construction/Implementation
Task 5 Pre Construction Contracting 80 100 40
Task 6 Mobilization and Site Preparation
6.1 Water level draw down 2 8 8
Task 7 Construction-Installation of Reservoir Lining, Pump Station, and SCADA Equipment
7.1 Construct Pump Station $29,000.00
7.2 Excavate/Compact Reservoir $79,775.00
7.3 Construct Reservoir Liner $111,711.00
7.4 Pour Concrete Curb & Install Chain Link Fence $12,250.00
7.5 Install Reservoir Influent Flow Meter Imptrovements $10,000.00
7.6 Install SCADA Equipment and Test $101,000.00
7.7 Train Operators 4 4 $2,500.00
Task 8 Demobilization
8.1 Monitoring Plan 8 8 2
8.2 Final Inspection to Determine Deficiencies 4 4
8.3 Contractor demobilization and erosion control $40,000.00
8.4 Eleven-Month Warranty Inspections (Within First Year of Installation) 4 4
8.5 Deficiencies Corrected by Contractor 4 4
Total Hours 102 132 12 0 0 0 42 0
Hourly Rate 50 40 40 100 55 95 40 30
Total Cost 5100 5280 480 0 0 0 1680 0 $12,540.00 $386,236.00 $398,776.00 $20,000.00 $0.00
Budget Category (e): (o i itigation/|
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0
Hourly Rate 50 40 40 100 55 95 40 30
Total Cost 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00

Budget Category (f): Direct Construction Administration




NV Cit; " " . .
Task No. Task Description e T3 Operator | T2 Operator Projec)tl S IT Gz Of.flce Labor Total iy Bliess Requested BRI Total
Manager Staff Manager Assistant Costs Match
Manager
Hourly Rate, $250.00 $40,00 $40,00 $100.00 $55.00 $95.00 $40.00 $30.00
Task 9 Direct Construction Administration $35,687.45 $35,687.45
Total Hours 0 0 0 0 0 0 0 0
Hourly Rate 50 40 40 100 55 95 40 30
Total Cost 0 0 0 0 0 0 0 0 $0.00 $35,687.45 $0.00 $35,687.45 $0.00
Budget Category (g): Other Costs
Task 10 Develop and Maintain CABY Project-specific Webpage 8 8 8 48 24 8 8
Task 11 Data Management 2 8 24 8
Total Hours 10 8 0 16 72 24 16 8
Hourly Rate 50 40 40 100 55 95 40 30
Total Cost 500 320 0 1600 3960 2280 640 240 $9,540.00 $0.00 $0.00 $9,540.00 $0.00
Budget Category (h): Construction/| ion C
Total Hours 0 0 0 0 0 0 0 0
Hourly Rate 50 40 40 100 55 95 40 30
Total Cost 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00
Budget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours| 254] 262 12| 16| 72| 24| 89| 8| | | |
Total Cost|  $12,700.00]  $10,480.00] $480.00] $1,600.00] $3,960.00] $2,280.00] $3,560.00]  $240.00]  $35300.00]  $437,923.45] $405,276.00]  $156,466.45] $0.00




BUDGET B: Line Item Budget

Project Name: Grizzly Flats Community Services District

Leak Detection and Repair

Task No. Task Description el T3 Operator | T2 Operator GIS g\r/o;:;g SN L Ciiilee Of.fice Labor Total iy Bliess Requested Relaunond Grand Total
Manager Staff Manager Assistant Costs Match
Manager
Hourly Rate $20.00 $40.00 $40.00 $70.00 $100.00 $55.00 $40.00 $30.00
Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task 1 Administration and Management 16 24 16 40
Task 2 Labor Compliance Program 2 1 $4,500.00
Task 3 Reporting 4 24 4 16 8 40
Total Hours 22 24 0 4 40 16 9 80
Hourly Rate 50 40 40 70 100 55 40 30
Total Cost 1100 960 0 280 4000 880 360 2400 $9,980.00 $4,500.00 $14,480.00 $14,480.00 $28,960.00
Budget Category (b): Land Purchase/Easement
Total Hours
Hourly Rate
Total Cost $0.00 $0.00 $0.00 $0.00 $0.00
Budget Category (c): Planning/Design/Engineering/ | D
Task 4 Assessment and Evaluation (Planning)
4.1 Identify Technical Needs and Requirements 8 8
42 Distribute Specifications, Request Proposals, and Negotiate
Equipment Purchase Contract 8 8 16
43 Train Staff to Use Equipment 8 16 16 2 $5,000.00
4.4 Compile GIS electronic database of Water System Infrastructure 72 $4,600.00
Task 5 Environmental Documentation 6 4 6
Total Hours 22 28 16 72 0 0 24 0
Hourly Rate 50 40 40 70 100 55 40 30
Total Cost 1100 1120 640 5040 0 0 960 0 $8,860.00 $9,600.00 $18,460.00 $18,460.00 $36,920.00]
Budget Category (d): Construction/Implementation
Task 6 PreTCcnstruction Contracting for all Projects - Bid Advertisement, Award and
Project Management 50 80 16
Task 7 Mobilization and Site Preparation
7.1 Equipment Procurement 2 4 4 $20,000.00
7.2 System survey 20 $6,000.00
Task 8 Implement Leak Detection and Repair Program
8.1 Download Logger Records onto Leak Detection Software 4 4
8.2 Prioritize Detected Leaks 40 40 $120,000.00
8.3 Repair High Priority Leaks
Task 9 Demobilization, Program Evaluation and Reporting 16 24 8
Task 10 Direct Construction Administration 8 4 8
Total Hours 80 176 40 0 0 0 36 0
Hourly Rate 50 40 40 70 100 55 40 30
Total Cost 4000 7040 1600 0 0 0 1440 0 $14,080.00 $146,000.00  $160,080.00 $35,160.00  $195,240.00
Budget Category (e): Envil | C i /Mitigation/Enh
NOT APPLICACBLE $0.00
Total Hours 0 0 0 0 0
Hourly Rate
Total Cost 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00
Budget Category (f): Direct Construction Administration
See Task 10 above Total Hours 0 0 0 0 0
Hourly Rate 0 0 0 0 0
Total Cost 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00




NV Cit; . " . .
Task No. Task Description el T3 Operator | T2 Operator GIS Projec)t/ SN L Ciiilee Of.flce Labor Total iy Bliess Requested Relaunond Grand Total
Manager Staff Manager Assistant Costs Match
Manager
Hourly Rate $50.00 ﬂo 00 ﬂo 00 $70.00 $100.00 $55 00 w 00 $_30.00
Budget Category (g): Other Costs
Task 11 Develop and Maintain CABY Project-specific Webpage 4 12 10 24 40
Task 12 Data Management 2 8 24 16
Total Hours 6 12 0 0 18 48 0 56
Hourly Rate 50 40 40 70 100 55 40 30
Total Cost 300 480 0 0 1800 2640 0 1680 $6,900.00 $0.00 $6,900.00 $0.00 $6,900.00
Budget Category (h): C ion/Impl ion C
_I Calculated at 15% of total construction $18,000.00 $18,000.00 $18,000.00
Total Hours
Hourly Rate
Total Cost $18,000.00 $18,000.00 $18,000.00
rBudget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours| 130] 240] 56] 76] 58] 64] 69] 136] I I *
Total Cost|  $6,500.00]  $9,600.00]  $2,240.00]  $5,320.00]  $5800.00]  $3520.00]  $2,760.00]  $4,080.00]  $39,820.00] $178,100.00] $217,920.00  $68,100.00] $286,020.00




BUDGET TABLE C: CONSTRUCTION COSTS

Engineer's Opinion of Probable Construction Costs

Project Title: Leak Detection and Repair

Repair LS 20 6000] $ 120,000.00

SUBTOTAL $ 120,000.00
15% Contigency | $  18,000.00

Construction Total $ 138,000.00

SUBTOTAL $
15% Contingency $

|$ :




Budget Workplan Outline

Grizzly Flats Water District

Rural/DAC Integrated Water Shortage Contingency and Comprehensive Drought Preparedness Project

CABY

Task No. Task Description General CABNRolecH|{CABY] Eroject Prqjecl NC/DEH IT Research Office Manager Graphics Of,ﬁce Labor Total e DI % Funding Match| Grand Total
Manager Manager Coordinator Engineer Tecnician Assistant Costs
Hourly Rate $125 .00 $100.00 $75.00 $125.00 $50.00 $95 .00 $45 00 $40.00 $75.00 $30.00
Budget Category (a): Direct Project Administration Costs (CABY + Sponsor, 5% of total project)
Task 1 Administration and Management 8 8 16 24
Task 2 Labor Compliance Program N/A
Task 3 Reporting 4 8 24 2 4 2 24
Total Hours 12 16 40 2 0 0 4 0 2 48
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 1500 1600 3000 250 0 0 180 0 150 1440 $8,120.00 $0.00 $0.00 $8,120.00
Budget Category (b): Land Purchase/Easement
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00
Budget Category (c): Planning/Design/Engineering/Envii | D
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00
Budget Category (d): Construction/Implementation
NOT APPLICACBLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00
Budget Category (e): Envir I C li itigation/Enh
NOT APPLICABLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00
Budget Category (f): Construction Administration
NOT APPLICABLE
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00
Budget Category (g): Other Costs
Task 4 Integrated Customer Water Use Efficiency Inititative
4.1  Public Outreach 24 40 16 24 24 $200.00
4.2 Education and Workshop Activities 32 32 80 20 32 24 $75.00
4.3 Distribution of Retrofit Kits and Toilet Rebates 24 4 40 $11,750.00
4.4 Comprehensive Drought and Conservation Action Plan 36 36 216 32 8 48 36 28 $400.00
Task 5 Develop and Maintain CABY Project-specific Webpage 4 20 4
Task 6 Data Management 2 16 12
Total Hours 92 94 360 32 8 20 96 0 92 120
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 11500 9400 27000 4000 400 1900 4320 0 6900 3600 $69,020.00 $12,425.00 $28,000.00 $109,445.00
Budget Category (h): Construction/Impl ion C
N/A
Total Hours 0 0 0 0 0 0 0 0 0 0
Hourly Rate 125 100 75 125 50 95 45 40 75 30
Total Cost 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00
rBudget Category (i): Grand Total (Sum Rows (a) through (h) for each column)
Total Hours | 104 110] 400] 34] 8| 20| 100| 0] 94] 168] | |
Total Cost|  $13,000.00[  $11,000.00]  $30,000.00]  $4,250.00] $400.00]  $1,900.00]  $4,500.00] $0.00]  $7,050.00] $5,040.00[  $77,140.00]  $12,425.00| $28,000.00]  $117,565.00

Direct Cost Description

1 Costs for printed meeting materials, including brochures and agendas
2 Costs for printed workshop materials, including curriculum, worksheets, and brochures

3a Costs for retrofit kits (150 @$20/ea) and toilet rebates (50 @ $175)

3b Administrative costs (2 hours/toilet and 8 hours up front @ $35/hour)
4 Printed drought action plans (10 @ $30/ea) and meeting materials and plan cds




Alta and Colfax Correlating Leak Datalogger installation and Monitoring - Supporting Cost Data

Prop 84 PCWA
Task Units  Unit Costs Total Cost Share Cost Share Cost
Budget Category (a): Direct Administration Costs
Task 1 and 3 Project Administration, Management and Reporting (combined per PCWA estimating procedure)
a Quarterly reports and invoices $ 3,860.00 $ 3,860.00
b Final Report $ 1,450.00 $ 1,450.00
C Overall administration (Nevada City) $ 7,860.00 $ 7,860.00
Tasks 1 and 3 Subtotal $ 13,170.00 $ 7,860.00 $ 5,310.00
10% Contingency $ - $ - 8 -
Tasks 1 and 3 Total $ 13,170.00 $ 7,860.00 $ 5,310.00
Task 2 not applicable as PCWA will do all work using existing staff
Budget Categories (b) Land Purchase/Easement and (c) Planning/Design/Engineering
Task 4 - Waterline Easement Determination and Task 5 (Tasks 5.1 and 5.2) - Planning /Engineering/Surveying
b Surveying - Alta $ 2,810.00 $ 2,810.00
C Surveying - Colfax $ 1,670.00 $ 1,670.00
d  Monitoring Location Designation - Alta $ 730.00 $ 730.00
e Monitoring Location Designation - Colfax $ 430.00 $ 430.00
f Easement Determination (TASK 4) $ 3,070.00 $ 3,070.00
g  Engineering Review $ 490.00 $ 490.00
Tasks 4 and 5 Subtotal $ 9,200.00 $ 9,200.00
10% Contingency $ 920.00 $ 920.00
Tasks 4 and 5 Total $ 10,120.00 $ 10,120.00
Budget Category (c): Environmental Documentation
Task 6 Environmental Documentation
a Alta $ 3,040.00 $ 3,040.00
b Colfax $ 1,800.00 $ 1,800.00
Task 6 Subtotal $ 4,840.00 $ 4,840.00
10% Contingency $ 484.00 $ 484.00
Task 6 Total $ 5,324.00 $ 5,324.00

Task 7- Permitting (none required)
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Alta and Colfax Correlating Leak Datalogger installation and Monitoring - Supporting Cost Data

Prop 84 PCWA
Task Units  Unit Costs Total Cost Share Cost Share Cost
Task 8 (task 8.1) Equipment Procurement
a Equipment selection and pricing $ 490.00 $ 490.00
b Labor $ 490.00 $ 490.00
c Loggers - Alta $ 50,550.00 $ 50,550.00
d  Loggers - Colfax $ 56,710.00 $ 56,710.00
e Pipe Line Locator $ 3,900.00 $ 3,900.00
f Toshiba Lap Top $ 4,010.00 $ 4,010.00
Task 8.1 Subtotal $ 116,150.00 $ 111,160.00 $ 4,990.00
10% Contingency $ 11,615.00 $ 11,116.00 $ 499.00
Task 8.1 Total $ 127,765.00 $ 122,276.00 $ 5,489.00
Task 8.2 - System Installation and Testing (logger Deployment)
a Labor - Alta $ 6,080.00 $ 6,080.00
b Labor - Colfax $ 3,610.00 $ 3,610.00
c Equipment - Alta $ 820.00 $ 820.00
d Equipment - Colfax $ 480.00 $ 480.00
Task 8.2 Subtotal $ 10,990.00 $ 10,990.00
10% Contingency $ 1,099.00 $ 1,099.00
Task 8.2 Total $ 12,089.00 $ 12,089.00
Task 9 - Implement Leak Detection and Repair Program (Includes Tasks 9.1 and 9.2)
a Prioritize and Documentation detected leaks and repairs $ 9,030.00 $ 9,030.00
b Labor - Alta $ 10,210.00 $ 10,210.00
c Labor - Colfax $ 10,210.00 $ 10,210.00
d Material - Alta $ 1,720.00 $ 1,720.00
e Material - Colfax $ 1,720.00 $ 1,720.00
f Coordination of logger installation, locations, etc $ 15,050.00 $ 15,050.00
g Equipment - Alta $ 2,620.00 $ 2,620.00
h Equipment - Colfax $ 2,620.00 $ 2,620.00
i Outside Services - Paving $ 8,800.00 $ 8,800.00
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Alta and Colfax Correlating Leak Datalogger installation and Monitoring - Supporting Cost Data

Prop 84 PCWA
Task Units  Unit Costs Total Cost Share Cost Share Cost
Task 9 Subtotal $ 61,980.00 $ 3,440.00 $ 58,540.00
10% Contingency $ 6,198.00 $ 34400 $ 5,854.00
Task 9 (including 9.1 and 9.2) $ 68,178.00 $ 3,784.00 $ 64,394.00
Task 10 - Program Evaluation and Reporting
$ 8,650.00 $ 8,650.00
a Logger Download - Alta $ 7,390.00 $ 7,390.00
b Logger Download - Colfax $ 4,370.00 $ 4,370.00
c Data Analysis - Alta $ 3,780.00 $ 3,780.00
d Data Analysis - Colfax $ 2,240.00 $ 2,240.00
Task 10 Subtotal $ 26,430.00 $ 8,650.00 $ 17,780.00
10% Contingency $ 2,643.00 $ 865.00 $ 1,778.00
Task 10 Total $ 29,073.00 $ 9,515.00 $ 19,558.00
Task 11 - Direct Construction Management has been included in the construction tasks (see individual spreadsheets)
Task 12 Web Page (CABY) $ 632000 $ 6,320.00 $ 3,160.00 $ 3,160.00
all tasks to create,update and maintain
no contingency required
Task 12 Total $ 6,320.00 $ 3,160.00 $ 3,160.00
Task 13 Data Management (CABY) $ 2561.00 $ 2,561.00 $ 1,280.50 $ 1,280.50
all tasks to gather and submit data
no contingency required
Task 13 Total $ 2,561.00 $ 1,280.50 $ 1,280.50
GRAND TOTALS TOTAL $  274,600.00 $ 147,875.50 $ 126,724.50

PCWA Cost Share Percentage 46%

As undetected leaks are located and repaired, PCWA will incur additional labor and material costs.

Theses costs and estimated amounts of water coserved will be captured and included with quarterly/annual reports
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Salary and Wages

Service Worker

Maintenance Worker Il

Field Service Supervisor
Environmental Specialist
Property Specialist

Water Management Specialist
Canal Operator

Engineer I

Service Truck
Vacuum Trailer
Compressor
Backhoe

Large Pickup
Concrete Saw

Starter Logger Kit (40 Loggers)
Additional Loggers - Alta
Additional Loggers - Colfax
Pipe Line Locator

8 Inch PVC Pipe (valve riser)
Valve Box

Valve Cap

Toshiba Lap top

Paving

Q
—
]

49.56
41.13
60.32
60.32
61.32
60.17
47.71

60.17

LT T T T ST T ST P

11.00
8.00
4.00

12.00

11.00
8.00

B H BB

$39,500.00
880.00
880.00
3,900.00
6.50
24.90
17.32
4,000.00

B BHPH P DB PR

$ 11.00

Hour
Hour
Hour
Hour
Hour
Hour
Hour

Hour

Hour
Hour
Hour
Hour
Hour
Hour

Each
Each
Each
Each
Foot

Each
Each
Each

Sq Ft



Budget category (a): Direct Project Administration Costs - PCWA does its own repair work so no Labor Compliance (Task 2) is required

Task 1 PCWA routinely combines these tasks
Task 3 for estimating purposes

Project Administration and Management

Task Employee assigned
Quarterly reports and invoices
Final Report

Project Applicant

Water Management Specialist
Water Management Specialist
see below

Labor rates include all benefits

** 62.8% of the watermains in this study are in Alta, with the remianing
32.8% of the watermains in Colfax.

Project Applicant/Overall management

Hours

64
24

Alta Colfax

Labor Alta** Colfax** Rounded up Rounded up Grand

Rate Sub-Total 62.80% 37.20% Sub-Total to nearest $10 to nearest $10 Total
$ 60.17 $ 3,850.88 $ 2,419.00 $ 1,432.00 $ 3,851.00 $ 2,420.00 $ 1,440.00 $ 3,860.00
$ 60.17 $ 144408 $ 907.00 $ 53800 $ 1,445.00 $ 910.00 $ 540.00 $ 1,450.00
Sub-Total $ 5,296.00 $ 3,330.00 $ 1,980.00 $ 5,310.00

10% contingency

Task 1 Total $ 5,296.00 $ 3,330.00 $ 1,980.00 $ 5,310.00
Plus Overall PM for Applicant/NC $7,860.00
$13,170.00

N’\;:a::gift CABYs-tanthpport City Support Staff Labor Total Other Direct Costs Grand Total
$100.00 $55.00 $45.00

Task 1 - Admin and management 20 16 80 $100.00

Task 2 Labor Complinace (NA)

Task 3 - Reporting 4 16

total hours 24 32 80

rate 100 55 45

total cost 2400 1760 3600 $7,760.00 $100.00 $7,860.00




Budget Category (b) Land Purchase/Easement

Budget Category (c) Planning/Design/Engineering/Environmental Documentation

Task 5

Planning / Engineering / Surveying

Task

Locate/Mark Water Lines

Locate/Mark Water Lines

Determine Monitoring Station Locations
Measure Distances Between Logger Installations
Measure Distances Between Logger Installations
Design Review by Engineer

Budget Category (b) Land Purchse/Easement

Task 4

Easement Determination

Equipment
Locate/Mark Water Lines
Determine Monitoring Station Locations
Measure Distances

Employee assigned

Service Worker

Maintenance Worker Il

Water Management Specialist
Service Worker

Maintenance Worker Il
Engineer Il

Property Specialist

Service Truck
Service Truck
Service Truck

** 62.8% of the watermains in this study are in Alta, with the remianing

32.8% of the watermains in Colfax.

Labor
Hours Rate
20 $ 49.56
20 $ 41.13
16 $ 60.17
24 $ 49.56
24 $ 41.13
8 $ 60.17
50 $ 61.32

Hours Rate
16 $ 11.00
16 $ 11.00
24 $ 11.00

Total
$ 991.20
$ 822.60
$  962.72
$ 1,189.44
$ 987.12
$ 481.36
$ 3,066.00

Total
$ 176.00
$ 176.00
$ 264.00
Sub-Total

Alta Colfax

Alta** Colfax** Rounded up ~ Rounded up Grand

62.80% 37.20% Sub-Total  to nearest $10 to nearest $10 Total
$ 623.00 $ 369.00 $ 992.00 $ 630.00 $ 370.00 $ 1,000.00
$ 51700 $ 306.00 $ 823.00 $ 520.00 $ 310.00 $ 830.00
$ 60500 $ 358.00 $ 963.00 $ 610.00 $ 360.00 $ 970.00
$ 74700 $ 443.00 $ 1,190.00 $ 750.00 $ 450.00 $ 1,200.00
$ 620.00 $ 368.00 $ 988.00 $ 620.00 $ 370.00 $ 990.00
$ 303.00 $ 179.00 $ 482.00 $ 310.00 $ 180.00 $ 490.00
$ 1,926.00 $ 1,140.00 $ 3,066.00 $ 1,930.00 $ 1,140.00 $ 3,070.00
Sub-Total $ 8,504.00 $ 5,370.00 $ 3,180.00 $ 8,550.00

Alta Colfax

Alta Colfax Rounded up  Rounded up Grand

62.80% 37.20% Sub-Total  to nearest $10 to nearest $10 Total
$ 11100 $ 65.00 $ 176.00 $ 120.00 $ 70.00 $ 190.00
$ 11100 $ 65.00 $ 176.00 $ 120.00 $ 70.00 $ 190.00
$ 166.00 $ 98.00 $ 264.00 $ 170.00 $ 100.00 $ 270.00
$ 388.00 $ 228.00 $ 616.00 $ 410.00 $ 240.00 $ 650.00
Task 2 Sub-Total $ 9,120.00 $ 5,490.00 $ 3,250.00 $ 9,200.00
10% contingency _$  912.00 $ 549.00 $ 325.00 $ 920.00
Task 2 Total $ 10,032.00 $ 6,039.00 $ 357500 $ 10,120.00



Task 6
Environmental Documentation

Task Employee assigned Hours

CEQA Review Environmental Specialist 80

** 62.8% of the watermains in this study are in Alta, with the remianing
32.8% of the watermains in Colfax.

Labor Alta** Colfax**

Rate Total 62.80% 37.20%
$60.32 $ 4,825.60 $ 3,031.00 $ 1,795.00
Sub-Total
10% contingency

Task 3 Total

Alta Colfax
Rounded up Rounded up
Sub-Total  to nearest $10 to nearest $10 Total
$ 4,826.00 $ 3,040.00 $ 1,800.00 $ 4,840.00
$ 4,826.00 $ 3,040.00 $ 1,800.00 $ 4,840.00
$ 483.00 $ 304.00 $ 180.00 $ 484.00
$ 5,309.00 $ 3,344.00 $ 1,980.00 $ 5,324.00



Task 7 - Permitting: None required

Task 8 see following page for Task 8.2)
Equipment Procurement (Task 8.1 in work plan)
Employee assigned
Task
Equipment selection and pricing
Purchase Equipment

Water Management Specialist
Water Management Specialist

Equipment
Starter Logger Kit (40 Loggers)
Additional Loggers - Alta
Additional Loggers - Colfax
Pipe Line Locator
Toshiba Lap Top

62.8% of the watermains in this study are in Alta, with the remianing
32.8% of the watermains in Colfax.

Hours
8
8
Quantity Unit
1 Each
35 Each
42 Each
1 Each
1 Each

LR R R

Labor
Rate

60.17
60.17

Cost/ea
39,500.00
880.00
880.00
3,900.00
4,000.00

LR R R

Total

481.36
481.36

Total
39,500.00
30,800.00
36,960.00
3,900.00
4,000.00

LR R R

Alta Colfax
62.80% 37.20%

303.00 $ 179.00
303.00 $ 179.00
Sub-Total

Alta Colfax
19,750.00 $ 19,750.00
30,800.00 $ -

- $ 36,960.00
2,450.00 $ 1,450.00
2,5612.00 $ 1,488.00

Sub-Total

Sub-Total
10% contingency
Task 4 Total

Alta Colfax
Rounded up  Rounded up
Sub-Total to nearest $10 to nearest $10 Total
$ 482.00 $ 310.00 $ 180.00 $ 490.00
$ 482.00 $ 310.00 $ 180.00 $ 490.00
$ 964.00 $ 620.00 $ 360.00 $ 980.00
Alta Colfax
Rounded up Rounded up
Sub-Total to nearest $10 to nearest $10 Total
$ 39,500.00 $ 19,750.00 $ 19,750.00 $ 39,500.00
$ 30,800.00 $ 30,800.00 $ - $ 30,800.00
$ 36,960.00 $ - $ 36,960.00 $ 36,960.00
$ 3,900.00 $ 2450.00 $ 1,450.00 $ 3,900.00
$ 400000 $ 252000 $ 1,490.00 $ 4,010.00
$ 115,160.00 $ 55,520.00 $ 59,650.00 $ 115,170.00
$ 116,124.00 $ 56,140.00 $ 60,010.00 $ 116,150.00
$ 1161240 $ 561400 $ 6,001.00 $ 11,615.00
$ 127,736.40 $ 61,754.00 $ 66,011.00 $ 127,765.00



Task 8.2
System Installation and Testing (Logger Deployment)
see following page for rest of Task 8.2

Task Employee assigned

Program Loggers Water Management Specialist
Configure Computer Water Management Specialist

Deploy Loggers Service Worker

Deploy Loggers Maintenance Worker I
Equipment

Large Truck Service Truck

Vacuum Vacuum Trailer

** 62.8% of the watermains in this study are in Alta, with the remianing

32.8% of the watermains in Colfax.

Hours

Hours

16
24
80
80

Rate

80 $
50 $

11.00
8.00

Labor
Rate

$ 60.17
$ 60.17
$ 49.56
$41.13

B PP

Total

962.72
1,444.08
3,964.80
3,290.40

Total
880.00
400.00

Alta** Colfax**
62.80% 37.20% Sub-Total

$ 60500 $ 358.00
$ 907.00 $ 538.00

$2,067.00 $ 1,224.00

$

$
$2,490.00 $ 1,475.00 $ 3,965.00

$

$

Sub-Total

Alta Colfax
62.80% 37.20% Sub-Total
$ 553.00 $ 327.00 $ 880.00
$ 252.00 $ 148.00 $ 400.00

Sub-Total $ 1,280.00

Sub-Total $ 10,944.00
10% contingency _$ 1,094.40

Task 6 Total $ 12,038.40

Alta Colfax
Rounded up Rounded up
to nearest $10 to nearest $10 Total
963.00 $ 610.00 $ 360.00 $ 970.00
1,445.00 $ 910.00 $ 540.00 $ 1,450.00
$ 2,490.00 $ 1,480.00 $ 3,970.00
3,291.00 $ 2,070.00 $ 1,230.00 $ 3,300.00
9,664.00 $ 6,080.00 $ 3,610.00 $ 9,690.00
Alta Colfax
Rounded up Rounded up
to nearest $10 to nearest $10 Total
$ 560.00 $ 330.00 $ 890.00
$ 260.00 $ 150.00 $ 410.00
$ 820.00 $ 480.00 $ 1,300.00
$ 6,900.00 $ 4,090.00 $ 10,990.00
$ 690.00 $ 409.00 $ 1,099.00
$ 7,590.00 $ 4,499.00 $ 12,089.00



PCWA computations include portion of work efforts and materials included in Task 8.2 and and all of Task 9
The logic of estimation required splitting of task calculations

Task 8.2 System Installation and Testing

Task 9 Implement Leak Detection and Repair Program (Includes Task 9.1 and 9.2)

Labor

Task Employee assigned Hours Rate
Coordination of logger installation, locations, etc Water Management Specialis! 250 $ 60.17
Documentation of leaks and repairs Water Management Specialis! 150 $ 60.17
Installation of Monitoring Sites Service Worker 225 $ 49.56
Installation of Monitoring Sites Maintenance Worker I 225 $ 41.13

25 sites in each jurisdiction

Total Labor
$ 15,042.50
$ 9,025.50
$11,151.00
$ 9,254.25

Alta** Colfax**
50.00% 50.00%
$ 9,447.00 $ 5,596.00
$ 5,669.00 $ 3,357.00
$ 5,576.00 $ 5,575.00
$ 4,628.00 $ 4,627.00
Sub-Total

Construction Administration included in estimate of total hours at 10% which is consistent with PCWA documented experience

Equipment Hours Rate

Service Truck 225 $ 11.00
Vacuum Trailer 225 $ 8.00
Backhoe 40 $ 12.00
Compressor 40 $ 4.00
Concrete Saw 40 $ 8.00

Material Quanity Unit Cost/ea
8 Inch PVC Pipe (valve riser) 200 Feet $ 6.50
Valve Box 50 Each $ 24.90
Valve Cap 50 Each $ 17.32
Outside Services Quanity Unit Cost/ea
Paving 800 Sq Ft $ 11.00

** 62.8% of the watermains in this study are in Alta, with the remianing
32.8% of the watermains in Colfax.

Total

2,475.00

1,800.00
480.00
160.00
320.00

PO PP

Total

1,300.00

1,245.00
866.00

(R

Total
$ 8,800.00

Alta Colfax

$ 1,238.00 $ 1,237.00
$ 900.00 $ 900.00
$ 240.00 $ 240.00
$ 80.00 $ 80.00
$ 160.00 $ 160.00
Sub-Total
Alta Colfax

$ 650.00 $ 650.00

$ 623.00 $ 622.00

$ 433.00 $ 433.00
Sub-Total

Alta Colfax
$ 4,400.00 $ 4,400.00
Sub-Total

Sub-Total
10% contingency
Task 5 Total

Alta Colfax
Rounded up Rounded up
Sub-Total to nearest $10 to nearest $10 Total
$ 15,043.00 $ 9,450.00 $ 5,600.00 $ 15,050.00
$ 9,026.00 $ 5,670.00 $ 3,360.00 $ 9,030.00
$ 11,151.00 $ 5,580.00 $ 5,580.00 $ 11,160.00
$ 9,255.00 $ 4,630.00 $ 4,630.00 $ 9,260.00
$ 44,475.00 $ 25330.00 $ 19,170.00 $ 44,500.00
Alta Colfax
Rounded up Rounded up
Sub-Total  to nearest $10 to nearest $10 Total
$ 247500 $ 1,240.00 $ 1,240.00 $ 2,480.00
$ 1,800.00 $ 900.00 $ 900.00 $ 1,800.00
$ 480.00 $ 240.00 $ 240.00 $ 480.00
$ 160.00 $ 80.00 $ 80.00 $ 160.00
$ 320.00 $ 160.00 $ 160.00 $ 320.00
$ 523500 $ 2,620.00 $ 2,620.00 $ 5,240.00
Alta Colfax
Rounded up Rounded up
Sub-Total to nearest $10 to nearest $10 Total
$ 1,300.00 $ 650.00 $ 650.00 $ 1,300.00
$ 1,24500 $ 630.00 $ 630.00 $ 1,260.00
$ 866.00 $ 440.00 $ 440.00 $ 880.00
$ 3,411.00 $ 1,72000 $ 1,720.00 $ 3,440.00
Alta Colfax
Rounded up Rounded up
Sub-Total  to nearest $10 to nearest $10 Total
$ 8,800.00 $ 4,400.00 $ 4,400.00 $ 8,800.00
$ 8,800.00 $ 4,400.00 $ 4,400.00 $ 8,800.00
$ 53,121.00 $ 29,670.00 $ 23,510.00 $ 61,980.00
$ 531210 $ 2,967.00 $ 2,351.00 $ 6,198.00
$ 58,433.10 $ 32,637.00 $ 25861.00 $ 68,178.00



Task 10

Program Evaluation and Reporting Alta Colfax
(Two years of download and monitoring) Labor Alta** Colfax** Rounded up Rounded up
Task Employee assigned Hours Rate Total 62.80% 37.20% Sub-Total  to nearest $10 to nearest $10 Total
Two-week Download Canal Operator 200 $ 4771 $ 9542.00 $ 5993.00 $ 3,549.00 $ 9,542.00 $ 6,000.00 $ 3,5650.00 $ 9,550.00
Two-week Data Analysis Water Management Specialist 100 $60.17 $ 6,017.00 $ 3,779.00 $ 2,238.00 $ 6,017.00 $ 3,780.00 $ 2,240.00 $ 6,020.00
Sub-Total $ 15,559.00 $  9,780.00 $ 5,790.00 $ 15,570.00
Alta Colfax
Alta Colfax Rounded up Rounded up
Equipment Hours Rate Total 62.80% 37.20% Sub-Total  to nearest $10 to nearest $10 Total
Large Pickup 200 $ 11.00 $ 2,200.00 $ 1,382.00 $ 81800 $ 2,200.00 $ 1,390.00 $ 820.00 $ 2,210.00
Sub-Total $ 2,200.00 $ 1,390.00 $ 820.00 $ 2,210.00
Sub-Total $ 17,759.00 $ 11,170.00 $ 6,610.00 $ 17,780.00
10% contingency _$ 1,775.90 $ 1,117.00 $ 661.00 $ 1,778.00
Task 7 Total $ 19,534.90 $ 12,287.00 $ 7,271.00 $ 19,558.00

** 62.8% of the watermains in this study are in Alta, with the remianing
32.8% of the watermains in Colfax.

NOTE: there is no task effort associated with budget category (e): Environmental Compliance/Mitigation/Enhancement

Budget Category (f): Construction Administration has been included in the costs for Task 9 at a rate of 10% which is consistent with documented PCWA experience in the filed on
similar projects

Budget Category (h): Construction Contingency has been documented in each task - please refer to all preceding spread sheets. This rate is calculated (where applicable) at a rate of 10% which is documented exper



Budget Category (g): Other

Develop, activate and maintain CABY

Task 12 project-specific web page

Task 13 Data management

Total Hours
Hourly
Total Cost

Total Hours

Hourly
Rate
Total Cost

PCWA
Engineer

$60.17

60
241

60
481

CABY -
Project
Manager
$100.00

100
800

100
200

CABY -
Support
Staff
$55.00

48
48

55
2640

24

24

55
1320

CABY IT  Support Labor Total

$95.00

24

24
95
2280

City

Staff
$45.00

8
8

45
360 $6,320.68

8

45
360 $2,361.36

Other
Direct
Costs

$100.00

$100.00

$200.00

Request

$6,320.68

$2,561.36
$8,882.04



CABY Water Trust

Budget Category | Rate | # Units | Total Match Requested
Category A: Direct Project Administration Costs
TASK 1: ADMINISTRATION & MANAGEMENT
AR Personnel Services (rates include salaries, benefits and Number of
. Rate ($/hour) )
related direct costs ) hours/units
Project Director 56.50 25($ 141250
Project Manager 41.45 40($  1,658.00
Project Coordinator 33.51 40| $ 1,340.40
Contract Manager 43.66 401 $ 1,746.40
AR Personnel Services Total $ 6,157.30 $ 6,157.30
AR Expenses
Telephone, fax (estimated) $ 300.00
Supplies (laptop computer and software) $  1,000.00
Travel (miles x $/mile) 0.5 1000.00| $ 500.00
Meeting Expenses (number of meetings x $) 100 4l ¢ 400.00
AR Expenses Total $  2,200.00 $  2,200.00
Subcontractors
CABY Staff 100 200 $  2,000.00
Sierra Nevada Alliance $ 500.00
Subcontractors Total $ 2,500.00 $  2,500.00
| fortaski ] ] s 10870[s -5 10857X0]
TASK 2: LABOR COMPLIANCE PROGRAM Not Applicable
TASK 3: REPORTING

Included in admin task above ‘
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Budget Category Rate # Units Total Match Requested
Category C: Planning/Design/Engineering/Environmental Documentation
TASK 4: ASSESSMENT & EVALUATION
(PLANNING)
Task 4.1: Establish Water Trust Advisory Board
AR Personnel Services
Project Director 56.50 401$  2,260.00
Project Manager 41.45 146 $  6,051.70
AR Personnel Services Total $ 8,311.70 $ 8,311.70
AR Expenses Total $ - $ -
Subcontractors
CABY Staff 100 301%  3,000.00
Sierra Nevada Alliance $ 1,000.00
Subcontractors Total $  4,000.00 $  4,000.00
Total Task 4.1 $ 12,311.70 $ 12,311.70
Task 4.2: Train Advisory Board Members
AR Personnel Services
Project Director 56.50 60l $ 3,390.00
Project Manager 41.45 36| $ 1,490.00
AR Personnel Services Total $  4,880.00 $  4,880.00
AR Expenses
Workshop/Training Expenses $  1,000.00
AR Expenses Total $  1,000.00 $  1,000.00
Subcontractors
CABY Staff 100 10{ $  1,000.00 $  1,000.00
Subcontractors Total $ 1,000.00 $ 1,000.00
Total Task 4.2 $ 6,880.00 $  6,880.00
Task 4.3: Define Water Rights Acquisition Process
AR Personnel Services
Project Director 56.50 110| $ 6,215.00
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Budget Category Rate # Units Total Match Requested

Economist 100 75[$  7,500.00

Project Manager 41.45 1271 $  5,265.00

AR Personnel Services Total $ 18,980.00 [$ 12,000.00 ([$  6,980.00

AR Expenses

Travel ($1000 in mileage, $3000 lodging and food) $  4,000.00

AR Expenses Total $ 4,000.00|$ 3,000.00 |$ 1,000.00
Total Task 4.3 $ 22,980.00 ($ 15,000.00 ($ 7,980.00

Task 4.4: Develop Water Right Selection Criteria and

Water Trust Principles

AR Personnel Services

Project Director 56.50 34($  1,921.00

Project Manager 41.45 60 $  2,487.00

AR Personnel Services Total $ 4,408.00 | $ - |$  4,408.00

AR Expenses Total $ - |$ - |$ -

Subcontractors

CABY Staff 100 10{$  1,000.00

Subcontractors Total $ 1,000.00 | $ - |$ 1,000.00
Total Task 4.4 $ 5,408.00 |$ - |$ 5,408.00

Task 4.5: Identify Priority and Strategic Reaches

AR Personnel Services

Project Director 56.50 95| $  5,367.50

River Scientist 64.6 170l $ 10,982.00

Project Manager 41.45 100l $  4,145.00

AR Personnel Services Total $ 2049450 ($ 12,000.00 ($  8,494.50

AR Expenses

Travel (miles x $/mile) 4,000 1/$  2,000.00 | $ - |9 -

AR Expenses Total $ 2,000.00 |$ - |$  2,000.00
Total Task 4.5 $ 2249450 |$ 12,000.00 |$ 10,494.50
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Budget Category Rate # Units Total Match Requested
Task 4.6: Outreach to Build Community Support &
Identify Willing Sellers
AR Personnel Services
Project Director 56.50 1401 $  7,910.00 $ -
Project Manager 41.45 134| $  5,554.30 $ -
AR Personnel Services Total $ 1346430 (% 5,000.00 ($  8,464.30
AR Expenses
Travel (miles x $/mile) 1000 1% 500.00 | $ 500.00 | $ -
Supplies: Outreach Materials $ 500000 (% 350000 % 1,500.00
Workshop Expenses $ 1,000.00 [$  1,000.00 |$ -
AR Expenses Total $ 6,500.00 | $ 5,000.00 | $ 1,500.00
Subcontractors
Sierra Nevada Alliance $ 10,000.00 [$  5,000.00
Subcontractors Total $ 10,000.00 |$ 5,000.00 |$ 5,000.00
Total Task 4.6 $ 2996430 |$ 15,000.00 |$ 14,964.30
TOTAL TASK 4 $ 100,038.50 | $ 42,000.00 |$ 58,038.50
Category D: Construction/Implementation
TASK 5: IMPLEMENTATION
Task 5.1: Establish CABY Water Trust
AR Personnel Services
Project Director 56.50 90l $ 508500 (%  2800.00
Project Manager 41.45 119 $  4915.00 | $ -
AR Personnel Services Total $ 10,000.00 |$ 2,800.00 |$  7,200.00
AR Expenses
Travel (# of miles X $/mile) 2000 11$  1,000.00 [$  1,000.00
Supplies $ 500.00
AR Expenses Total $ 1,500.00 |$ 1,000.00 | $ 500.00
Subcontractors
CABY Staff 100 235($ 23,500.00 |$  5,000.00
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Budget Category Rate # Units Total Match Requested

Subcontractors Total $ 23,500.00 | $ 5,000.00 ($ 18,500.00
Total Task 5.1 $ 35,000.00 |$ 8,800.00 |$ 26,200.00

Task 5.2: Prepare Water Trust Cases

AR Personnel Services

Project Director 56.50 136 $ 7,684.00 | $ 6,000.00

Project Manager 41.45 160|$  6,616.00 | $ -

Attorney 100 160l $ 16,000.00

Water Rights Acquistion Coordinator 75 416($ 31,200.00

AR Personnel Services Total $ 61,500.00 |$ 6,000.00 |$ 55,500.00

AR Expenses

Travel (miles x $/mile) 1490 1% 745.00 | $ - 1% 745.00

AR Expenses Total $ 745.00 | $ - 1% 745.00
Total Task 5.2 $ 62,245.00 |$ 6,000.00 ($ 56,245.00
TOTAL TASK 5 $ 97,245.00 |$ 14,800.00 ($ 82,445.00

Category G: Other

Task 6: Develop and Maintain CABY Project-Specific

Webpage

AR Personnel Services

Project Manager 41.45 111 % 460.00 $ 460.00

AR Personnel Services Total $ 460.00 $ 460.00

AR Expenses

Equipment

Supplies

AR Expenses Total $ -

Subcontractors

CABY Staff 100 8| $ 800.00 $ 800.00

55 48($  2,640.00 $  2,640.00
95 24|$  2,280.00 $  2,280.00
Subcontractors Total 250 $  5720.00 $  5720.00
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Budget Category Rate # Units Total Match Requested
Task 7: Data Management
AR Personnel Services
Project Director 56.50 5 $ 282.50 $ 282.50
Project Manager 41.45 15| $ 637.50 $ 637.50
Project Coordinator 33.51 201 $ 670.20 $ 670.20
AR Personnel Services Total $ 1,590.20 $ 1590.20
AR Expenses
Supplies
Equipment
AR Expenses Total
Subcontractors
CABY Staff 65 40[$  2,600.00 $  2,600.00
Subcontractors Total $  2,600.00 $  2,600.00

Project Total

$ 218,511.00

$ 56,800.00

$ 161,711.00
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